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FINAL FOURTH QUARTER OF FY 2010 --- SITE-LEVEL REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, & SEPTEMBER 2010)
\
ENFORCEABLE AGREEMENT (EA) & PLANNED ENFORCEABLE AGREEMENT
(PEA) MILESTONE STATUS
ON SCHEDULE EA & PEA
SITE NOVs EA & PEA MILESTONES MET DURING MILESTONES NEXT FOUR NON-HLWWDs | LLW DISPOSAL NEPA
QUARTER (07/2010 - 09/2010) / TOTAL QUARTERS (10/2010 - 09/2011) /
QUARTER EA & PEA MILESTONES TOTAL FOUR QUARTERS EA &
PEA MILESTONES
Argonne (ANL) N/A(0/0) N/A(0/0) N/A N/A N/A
Brookhaven (BNL) N/A N/A N/A
Carlsbad / Waste 1 previous Non-Impacting State NOV (with minor fine), & CBFO is still in negotiations with NMED
3 " on resolution of this one remaining NOV; 1 previous Non-Impacting State NOV (all corrective
Isolation Pilot Plant A 5 A T N/A(0/0) N/A(0/0) N/A N/A
actions resolved in September 2010), & 1 previous ORPS Notification (resolved by NMED on
(CBFO / WIPP)
05/12/2010).
Energy Technology
Engineering Center N/A N/A
(ETEC)
Idaho (INL) N/A
Lawrence Livermore
National Laboratory N/A N/A N/A
(LLNL)
2 previous Impacting State Stipulated Penalty D d Letters, for a $291,000 penalty, & a
$960,000 penalty was paid (with interest) for $1,252,500 on December 30, 2009; additional penalty
Los Alamos National | for non-compliance accumulates until settled. LANL is currently in negotiations with NMED to N/A N/A
Laboratory (LANL) reduce the number of quarters of sampling data from the new wells, which would allow an earlier
submittal of a final CME report. This NOV continues to be tracked pending resolution with NMED.
Another d revision was submitted. A FY 2010 demand has not been made.
Moab N/A(0/0) N/A(0/0) N/A N/A
Nevada National
Security Site (NNSS) N/A N/A
Oak Ridge (OR) YELLOW (5/8) N/A N/A
Paducah (PA) N/A N/A
Pantex N/A N/A N/A
Portsmouth (PORTS) N/A N/A
Richland (RL) N/A N/A
River Protection (ORP) | 1 new Non-Impacting State NOV. N/A
Sandia National
Laboratory (SNL) N/A N/A N/A
Savannah River Site
(SRS)
Separations Process
Research Unit (SPRU) N/A N/A N/A
Stanford Linear
Acceleration Center N/A N/A N/A
(SLAC)
West Valley
Demonstration Project N/A
(WVDP)

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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FINAL FOURTH QUARTER OF FY 2010 --- SITE-LEVEL REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, & SEPTEMBER 2010)

DETAILS OF NOTICES OF VIOLATION AND ASSOCIATED FINES & PENALTIES

SITE

SCORE

SUMMARY (NOTE: CHANGES / ADDITIONS IN "BOLD" TEXT)

Carlsbad / Waste
Isolation Pilot Plant
(CBFO / WIPP)

YELLOW

PBS CB-0080 - Waste Disposal Ops - WIPP --- On 11/26/2007, the State of New Mexico cited WIPP for deficiencies in its ground-water monitoring program. The NOV alleged
four deficiencies related to the following; 1) Ground-water Surface Elevation Monitoring Methodology; 2) Environmental Monitor Manager training; 3) procedures for developing
potentiometric maps and 4) Data Quality Objectives for some field monitoring activities. A fine of $38,520 was levied by the State. The CBFO and WTS met with the NMED on
January 22, 2009 to negotiate a settlement agreement. The NMED informally agreed to drop items 2, 3, and 4 and reduce the penalty to $21,000.00 for the one remaining item.
A settlement agreement (Stipulated Final Order) was signed by the Permittees on November 17, 2009 and by the NMED on November 23, 2009. As part of the settlement
agreement, the permittees provided partial required submittals, including a work plan to discuss improvements to the program, on December 21, 2009. CBFO is
currently awaiting approval from the NMED for the work plan. Within 60 days of receipt of that approval, a Class 2 Permit Modification to the HWFP addressing
deficiencies in the program will be submitted to the NMED. Submittal of the PMR will complete the actions necessary to resolve this NOV.

GREEN

NOTE: ORPS NOTIFICATION --- On 06/11/2008 --- Waste Disposal Ops - WIPP --- On 06/05/2008, Washington TRU Solutions, LLC, (WTS) management was notified that a
Contact Handled waste drum that was shipped to WIPP on May 21, 2008, in a Standard Waste Box (SWB), had an unresolved nonconformance hold for remediation of free
liquids. During the characterization process at the generator site (i.e., LANL), the drum had been tagged and segregated for future remediation for free liquids, but the drum was
loaded into the SWB and shipped. All TRU waste shipments were suspended, and notifications to regulatory agencies and stakeholders were made. The drum was returned to
LANL for further action, and shipments and operations resumed. The NMED requested additional information and that was provided to the NMED on September 24, 2008. The
NMED subsequently issued Compliance Order HWB 09-31 (CO) (LANL) on July 24, 2009. The Permittees signed a Partial Stipulated Final Order (SFO) on December 10 and 16,
2009, and NMED signed the SFO on December 21, 2009. A Stipulated Final Order was agreed to by the parties involved and was approved by the New Mexico Secretary
of Environment on May 12, 2010. All conditions of the Stipulated Final Order have been met resolving this compliance order.

GREEN
(CHANGED
FROM
YELLOW)

03/17/2009 ORPS Report --- NOV for Unauthorized Discharge of Brine Water --- On March 9, 2009, the Department of Energy, Carlsbad Field Office, received a Notice of
Violation (NOV) from the New Mexico Environment Department, Ground Water Quality Bureau, for an unauthorized discharge of brine from an unlined portion of the spillway
between the Salt Storage Extension Cell A and the Salt Storage Extension Basin. The unauthorized discharge alleges a violation of the Water Quality Act, the Water Quality
Control Commission regulations and the WIPP Discharge Permit 831 (DP-831). The discharge resulted from inadequate design and inadequate review of environmental data.
Corrective actions have been identified. The discharge resulted from a large rainfall event in October 2008 and additional rainfall a few days after the initial large rainfall that led
to minor amounts of water seeping over the spillway. No fine was associated with the NOV and corrective actions described in the NOV are ongoing. To resolve the NOV, the
following actions have been completed as of the fourth quarter of FY 2010: 1) line the berm area and raise the level of the spillway located between the Salt Storage
Extension Cell A and the Salt Storage Evaporation Basin (this is complete); 2) build an additional Salt Storage Evaporation Basin adjacent to the existing basin (completed in
July of 2010); and 3) provide the NMED the As-Built drawings of the new basin (completed in September of 2010). Completion of these actions as of the fourth quarter of
FY10 concludes all of the actions necessary to resolve this NOV.

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human
health, the environment, and national security.
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FINAL FOURTH QUARTER OF FY 2010 --- SITE-LEVEL REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, & SEPTEMBER 2010)

DETAILS OF NOTICES OF VIOLATION AND ASSOCIATED FINES & PENALTIES

SITE

SCORE

SUMMARY (NOTE: CHANGES / ADDITIONS IN "BOLD" TEXT)

Idaho National
Laboratory (INL)

GREEN
(CHANGED
FROM
YELLOW)

06/11/2010 ORPS Report --- IDEQ NOV of RCRA Floors --- On June 10, 2010, AMWTP received a Notice of Violation (NOV) from the Idaho Department of Environmental Quality
(IDEQ) regarding the identification of several cracks in the RCRA floor coating of the secondary containment system in Building WMF-631. One crack was approximately 3 feet in
total length, with a 3-inch section that exceeded 1/32 of an inch in width. This issue was identified during an IDEQ inspection on March 8-12, 2010. All cracks in the secondary
containment were repaired the day they were identified. During the July 22, 2010 Settlement Conference, the Idaho Department of Environmental Quality (IDEQ) withdrew
this alleged violation based on the facts provided by the DOE and the AMWTP Contractor (BBWI). At the Settlement Conference, full disclosure of the floor crack
program being implemented by BBWI at the time of the IDEQ inspection, showed that no violation of the permit conditions occurred. This NOV is now closed.

GREEN
(CHANGED
FROM
YELLOW)

06/15/2010 --- Notice of Violation (NOV) from the DEQ for Improper Drum Storage in Building 794, CESB --- On June 10, 2010, the Idaho State Department of Environmental
Quality issued BEA a Notice of Violation (NOV) for a self-reported RCRA violation following a state inspection in March 2010. On January 27, 2010, a safety analyst was reviewing
documentation on container contents prior to shipping. During this review, the analyst noted a container that may have waste codes that were not listed in the Contaminated
Equipment Storage Building (CESB) RCRA permit. On January 28, 2010, investigation of the documents associated with the container verified that the container had waste codes
that were not permitted for the CESB. The waste was from a post analysis sample from the Analytical Laboratory (AL). The waste was under the sample exclusion provision while
in the AL. The container was inappropriately shipped to the CESB and received by CESB rather than being returned to the generating facility. On January 28, 2010, the container
was moved to an approved storage area at the generating facility. All other MFC RCRA permitted storage areas were reviewed for proper waste codes for stored items. A process
improvement was placed into the procedures to help preclude the potential for this error in the future. During the July 22, 2010 Settlement Conference with the Idaho
Department of Environmental Quality (IDEQ), DOE and BEA described the events of alleged violation and the actions taken to mitigate impacts and actions taken to
prevent future noncompliances. IDEQ appreciated the efforts and reduced the fine by 40%. On August 12, 2010, DOE and BEA received the consent order to resolve
the NOV. The consent order has been signed, corrective actions were completed, and IDEQ closed the consent order and NOV on 09/23/2010.

Los Alamos National
Laboratory (LANL)

YELLOW

Demand Letter (issued 1/26/09), notified LANL of a $291,000 stipulated penalty imposed by the State of New Mexico for what if viewed as an inadequate Corrective Measure
Evaluation Report for Material Disposal Area G (MDA G), at Technical Area 54 (TA-54), for the first 117 days of non-compliance. LANL started installing additional
groundwater monitoring wells to address the NMED issues, collected additional groundwater data, and delivered Revision 1 of the CME on September 2009. Another
demand Letter (issued 11/23/2009) notified LANL of another $960,000 in stipulated penalties on this issue. On December 30, 2009, a penalty of $1,252,500 was paid to
NMED (including interest) . The fine continues to accumulate at $3,000 / day until the NOV is settled or CME report is deemed compliant. NMED rejected revision 1 of
the CME on July 26, 2010 and provided direction that could arguably be an expansion in their expectations and provide a cut-off point for penalties. The direction was
to address comments against MDA L and MDA H CMEs in the MDA G CME. LANL continues to collect additional groundwater data and provided Revision 2 of the
CME to NMED on 11/30/2010. NMED required three additional groundwater monitoring wells and four quarters of sampling data to support LANL’s selected remedial
alternative in the CME report, yet directed a report delivery time that did not allow for collecting all four quarters of data. The last of these wells (R-55) was complete
in August 2010, only 4 months before the report was directed to be submitted. If four quarters of data from all wells are required, a revised CME report would not be
submitable until August 2011. However, LANL is currently in negotiations with NMED to reduce the number of quarters of sampling data from the new wells, which
would allow an earlier submittal of the CME report. This NOV continues to be tracked pending resolution with NMED. It is still possible that NMED may make another
demand for stipulated penalties for the period from 11/23/2009 through the MDA G CME Revision 2 delivery on 11/20/2010 or possibly through July 26, 2010. This
potential demand has not been made to date. If Revision 2 is determined to be substantially compliant and has sufficient groundwater data, a stipulated penalty may
not be requested (not likely). The potential penalty may be ~$630,000 if through July 2010 or ~$1,100,000 if through November 2010. This would have to be paid from
FY funds.

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human
health, the environment, and national security.
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FINAL FOURTH QUARTER OF FY 2010 --- SITE-LEVEL REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, & SEPTEMBER 2010)

DETAILS OF NOTICES OF VIOLATION AND ASSOCIATED FINES & PENALTIES

SITE

SCORE

SUMMARY (NOTE: CHANGES / ADDITIONS IN "BOLD" TEXT)

Paducah (PA)

GREEN

08/17/2010 ORPS Report --- Permit Application Renewal Not Submitted in Accordance with State of KY Requirements --- On August 12, 2010, Uranium Disposition
Services, LLC (UDS) received a Notice of Violation from the State of Kentucky regarding the Paducah plant air permit for not renewing the permit within 6 months of
its expiration (October 14, 2010), as required by the Kentucky Department of Environmental Protection (KDEP). During a recent Contractor Operational Readiness
Review, an assessor reviewed the UDS Paducah air permit and discovered a technical issue with the permit. Additionally, it was noted that the permit is due to expire
on October 14, and USD had not submitted a renewal request to the KDEP. This oversight was caused by a misunderstanding of the permit renewal clock. The permit
was originally issued on October 14, 2005, and since Kentucky Air Permits are issued for a 5-year period, it would expire on October 14, 2010. However, the permit
was revised in 2007 and it was believed that the revision restarted the 5-year clock, such that the permit would not require renewal until the 5-year anniversary of the
revision in 2012. It was also assumed that the plant would be in operation and an Operating Permit would be in place that would usurp the need for a renewal
altogether. However, this assumption was incorrect. Upon discovery of the non-compliance, UDS talked with legal counsel, the DOE, and representatives of the
KDEP. During a meeting on July 28, 2010, UDS submitted a renewal application. Prior to the expiration of the existing permit, a draft permit was issued by the
Kentucky Department of Environmental Protection, just beyond the end of the 4th Quarter of FY 2010 (on Oct. 14, 2010). A final permit is expected to be issued by the
state once public comments on the draft are evaluated and resolved. Since the NOV corrective action was to submit an application for renewal, and that has been
done, this NOV was essentially received and resolved during the quarter.

Portsmouth (PORTS)

GREEN

07/28/2010 ORPS Report --- NOV -- Waste Shipment Non-Compliance with Placarding Requirements --- On July 26, 2010, LATA/Parallax Portsmouth, LLC (LLP) was
issued a Notice of Violation (NOV) from the Utah Department of Environmental Quality, Division of Radiation Control, citing that a number of railcars carrying Class 7,
radioactive material were received at the Energy Solutions, LLC Facility at Clive without the required number of placards as per 49 CFR 172.504. It has not been
substantiated that there is a violation of the regulations cited and a further research of records is in progress. LPP has inspection records documenting placard
attachment and 49 CFR 172.508 states that no rail carrier may accept a railcar unless the placards are affixed. The placards were in place when received for transport
by the railroad, fulfilling shipping obligations under the rules. Once the railcars leave the site there is no affirmative obligation for the "generator" to follow the train
to ensure the placards do not come off. The transportation team was directed to collect applicable files and procedures for a response to the NOV. 09/07/2010 Letter
received from the State of Utah, Department of Environmental Quality, Division of Radiation Control - NOV rescinded - After review of the LPP response letter dated
August 12, 2010 and the subsequent reports, photographs, and check lists the State of Utah, Department of Quality, Division of Radiation Control rescinded the
07/07/2010 NOV in agreement that the placards were applied to the shipments prior to transportation and that the four shipments were properly placarded. Therefore,
this NOV was received and resolved during the quarter.

River Protection
(ORP)

YELLOW

07/20/2010 ORPS Report --- Washington State Department of Health Issues Notice of Violation Following Radioactive Air Emissions Inspection --- On July 7, 2010, the
Washington State Department of Health (WDOH) issued a Notice of Violation (NOV) to the U.S. Department of Energy, Office of River Protection, resulting from a
radioactive air emissions section inspection conducted in January 2010. The letter identified several instances where the requirements of the Hanford Site
Radioactive Air Emissions License FF-01 were not met by the Tank Operations Contractor, Washington River Protection Solutions (WRPS). The description of
conditions that the letter states were out of compliance are: 1) periodic confirmatory monitoring was not performed on the 296-A-43 emission unit in CY 2009, 2)
alternative monitoring procedures were not performed for the 241-S-302 emission unit for the months of October and December 2009, and 3) a written technical basis
document outlining the 296-A-44 (241-AN tank farm primary ventilation train) emission units sampling program could not be supplied to the WDOH. The WRPS Base
Operations Shift Manager received a copy of the NOV on July 15, 2010. No fines or penalties are anticipated, and no other status changes occurred during the quarter.

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human
health, the environment, and national security.
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EA / Planned EA Milestone Report FINAL FOURTH QUARTER OF FY 2010 --- SITE-LEVEL REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, & SEPTEMBER 2010)

\ \ \ \ \ \ \ \
Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak
Ridge, Paducah, Portsmouth, Program Direction, Ri River Pr i River,
Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration
Project

EA DATE
BASELINE GREEN SHADED REGULATORY
MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION COMPLETION DATE FORECAST DATE | ACTUAL DATE DATES ARE 4TH STATUS NARRATIVE VARIANCE NARRATIVE AGREEMENT NAME DESIGNATIONS
QUARTER/ FY 2010
MILESTONES
. e R ARRA Project:
BRNL-0030 Soil and Water Remediation-Brookhaven National Laboratory N
Submit IAG Annual Schedule Submit IAG Annual Schedule DOE/EPA New York:

BRNL-0030-003 Update to EPA/DEC Update to EPAIDEC 11/30/2010 11/30/2010 11/30/2010 CERCLA - FFA EA

ENERGY TECHNOLOGY ENGINEERING CENTER (ETEC)

CBC-ETEC-0040 Nuclear Facility D&D - Energy Technology Engineering Center ARRA Project: N

IDAHO NATIONAL LABORATORY (INL)

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA / Planned EA Milestone Report FINAL FOURTH QUARTER OF FY 2010 --- SITE-LEVEL REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, & SEPTEMBER 2010)
\ \ \ \ \ \ \ \
Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak
Ridge, Paducah, Portsmouth, Program Direction, Ri River Pr River,
Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration
Project
EA DATE
BASELINE GREEN SHADED REGULATORY
MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION COMPLETION DATE FORECAST DATE | ACTUAL DATE DATES ARE 4TH STATUS NARRATIVE VARIANCE NARRATIVE AGREEMENT NAME DESIGNATIONS
QUARTER/ FY 2010
MILESTONES
ID-0014B Radioactive Liquid Tank Waste Stabilization and Disposition-2012 / ID-0014B.01 ARRA Project:
Radioactive Liquid Tank Waste Stabilization and Disposition (Operations) / ID-0014B.01 )
Radioactive Liquid Tank Waste Stabilization and Disposition (Operations) N
. . . . . . DOE/Idaho:

ID-0014B.01.1-004 Approve Calcine Disposition Approve Calcine Disposition 12/31/2010 12/31/2010 12/31/2010 RCRA(FFCACct) - EA

Project CD-1 Project CD-1

STP/CO

1D-0030B Soil and Water Remediation-2012 / ID-0030B.C1 Soil & Water Remediation-2012 ARRA Project:
(Capital) / ID-0030B.C1 Soil & Water Remediation-2012 (Capital) N

VCO Submit draft closure plan or DOE/Idaho-RCRA -
ID-0030B.C1-059 RCRA permit application for Includes Hot Cell Components 9/30/2010 9/30/2010 9/30/2010 9/30/2010 EA

L vco
Catch tanks, TRU Pipeline

LAWRENCE LIVERMORE NATIONAL LABORATORY (LLNL)

VL-LLNL-0031 Soil and Water Remediation-Lawrence Livermore National Laboratory - Site 300

ARRA Project:
N

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA / Planned EA Milestone Report

FINAL FOURTH QUARTER OF FY 2010 --- SITE-LEVEL REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, & SEPTEMBER 2010)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak

Ridge, Paducah, Portsmouth, Program Direction, Ri

River Pr River,

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration

Project
EA DATE
BASELINE GREEN SHADED REGULATORY
MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION COMPLETION DATE FORECAST DATE | ACTUAL DATE DATES ARE 4TH STATUS NARRATIVE VARIANCE NARRATIVE AGREEMENT NAME DESIGNATIONS
QUARTER/ FY 2010
MILESTONES
Characterization Work Plan for Characterization Work Plan for DOE/EPA/California:
VL-LLNL-0031-001 Building 812 Approved Building 812 Approved 4nzzom 4nzon 4nzom CERCLA - FFA B,EA
- L Complete the CERCLA Proposed . .
VL-LLNL-0031-002 Complete Building 812 Firing Plan for the Building 812 Firing | 9/30/2011 9/30/2011 9/30/2011 DOE/EPA/California: | g )
Table Proposed Plan o CERCLA - FFA
Table Remediation.
VL-LANL-0030 Soil and Water Remediation-LANL / VL-LANL-0030.01 Soil and Water ARRA Project:
Remediation (Operations) / VL-LANL-0030.01.1 Soil and Water Remediation (Operations 1) N
Investigation Work Plan New Mexico
- Submit Investigation Work Plan and Historical .
VL-LANL-0030.01.1- | Investigation Work Plan for Lower| ¢\ o\ o0 paiarito Canyon 7/31/2010 7/31/2010 7/28/2010 7/31/2010 Investigation Report were | COMPleted ahead of Environment EAF
116 Pajarito Canyon Aggregate Area . schedule Department Consent
Aggregate Area to NMED submitted to NMED on
Order
July 28, 2010.
Complete characterization .
activities and submit S-Site New Mexico
VL-LANL-0030.01.1- S-Site Aggregate Area L Milestone d on Envir
095 Investigation Report Aggregate Area Investigation 8/31/2010 8/31/2010 8/31/2010 8/31/2010 schedule. Department Consent B,EA

Report to NMED per Consent
Order

Order

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA / Planned EA Milestone Report

FINAL FOURTH QUARTER OF FY 2010 --- SITE-LEVEL REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, & SEPTEMBER 2010)

\ \ \ \ \ \ \ \
Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak
Ridge, Paducah, Portsmouth, Program Direction, Ri River Pr i River,
Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration
Project
EA DATE
BASELINE GREEN SHADED REGULATORY
MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION COMPLETION DATE FORECAST DATE | ACTUAL DATE DATES ARE 4TH STATUS NARRATIVE VARIANCE NARRATIVE AGREEMENT NAME DESIGNATIONS
QUARTER/ FY 2010
MILESTONES
Submit Periodic Monitoring New Mexico
I - Report 4th Quarter FY2010 for )
VL-LANL-0030.01.1- Periodic Monitoring Report Q4 Mortandad, Sandia, Pajarito, 8/31/2010 8/31/2010 8/19/2010 8/31/2010 Completed ahead of Environment ) EA
100 2010 schedule. Department (NMED):
Water, and Ancho to the NMED )
Final Order
Regulator
Complete and submit New Mexico
VL-LANL-0030.01.1- Investigation Work Plan for Upper | Investigation Work Plan for Upper Environment
17 Water Canyon Aggregate Area Water Canyon Aggregate Area to 8/31/2010 8/31/2010 8/31/2010 8SL2010 Completed on schedule. Department Consent EAF
NMED Order
. . I Extension requested . New Mexico
Comy phase 2 Comp phase 2 ir gation Extension requested .
VL-LANL-0030.01-1- | i report for Pueblo Canyon | and report for Pueblo Canyon | 6/30/2010 9/30/2010 9/30/2010 9/30/2010 05/27/10. NMED extended | 55710 NMED extended | EMVironment | BEA
034 Aggregate Area Aggregate Area due date to 09/30/10. due date to 09/30/10. Department (NMED):
ggreg ggreg Submitted on 09/30/10. - Final Order
Investigation Work Plan for Submit Investigation Work Plan New Mexico
VL-LANL-0030.01.1- Starmer/Upper Pajarito Canyon for Starmer/Upper Pajarito 9/30/2010 9/30/2010 9/30/2010 9/30/2010 Submitted to NMED Submitted to NMED on Environment EAF
059 09/30/10. schedule. Department Consent
Aggregate Area Canyon Aggregate Area to NMED Order
In their Notice of
" Disapproval, NMED New Mexico
. MDA L Corrective Measure . . . .
VL-LANL-0030.01.1- MDA L .Correctlve Measure Evaluation Report, R1 submittal 10/1/2010 10/1/2010 9/30/2010 10/1/2010 required that a revision to Submitted to NMED on Environment BEAF
069 Evaluation Report, R1 the January 2008 CME schedule. Department Consent
to NMED. .
Report be submitted by Order
10/01/2010.
Submit Investigation Work Plan
for Frijoles Canyon Aggregate New Mexico
VL-LANL-0030.01.1- In\./.estlganon Work Plan for Area. Currently this n\.llestone |s. 10/31/2010 10/31/2010 10/31/2010 Environment EAF
054 Frijoles Canyon Aggregate Area planned as a completion report in Department Consent
the baseline, the investigation Order
has been completed.

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA / Planned EA Milestone Report

FINAL FOURTH QUARTER OF FY 2010 --- SITE-LEVEL REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, & SEPTEMBER 2010)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak

Ridge, Paducah, Portsmouth, Program Direction, Ri

River Pr

River,

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration

Project

EA DATE
BASELINE GREEN SHADED REGULATORY
MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION COMPLETION DATE FORECAST DATE | ACTUAL DATE DATES ARE 4TH STATUS NARRATIVE VARIANCE NARRATIVE AGREEMENT NAME DESIGNATIONS
QUARTER/ FY 2010
MILESTONES
Submit Periodic Monitoring New Mexico
- I Report 1st Quarter FY 2010 for .
VL-LANL-0030.01.1- | Periodic Monitoring Report Q1 Mortandad, Sandia, Los Alamos, | 11/30/2010 11/30/2010 11/30/2010 Environment EA
077 2010 o . Department Consent
Pajarito, and White Rock to the Order
NMED Regulator
Complete field work and submit New Mexico
VL-LANL-0030.01.1- Upper Canada del Buey Upper Canada del Buey Environment
- Aggregate Area Investigation Aggregate Area Investigation 11/30/2010 11/30/2010 11/30/2010 ) B,EA
091 ) Department (NMED):
Report Report to New Mexico )
. Final Order
Environment Department
Project on track for an on
time deliverable; however,
four quarters of
groundwater data will not
be available for all the new
groundwater wells. LANL .
. : " " . . New Mexico
VL-LANL-0030.01.1- Submittal of MDA G Corrective Submittal of MDA G Corrective will be at risk for a Environment
" Measure Evaluation Report, Measure Evaluation Report, 11/30/2010 11/30/2010 11/30/2010 substantially EAF
107 e . . Department Consent
Revision 2 Revision 2 noncompliant document.
. . ! Order
This baseline completion
date was provided by
NMED in their July 26,
2010 Notice of Disapproval
for the September 2009
CME Report, R1.
Complete quarterly vapor .
o . New Mexico
. . monitoring at MDA T and submit .
VL-LANL-0030.01.1- | Complete MDAT vaporintrusion | . i rusion assessment 12/9/2010 12/9/2010 12/9/2010 Environment BEA
028 assessment report ) Department (NMED):
report to New Mexico Final Order

Environment Department

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA / Planned EA Milestone Report

FINAL FOURTH QUARTER OF FY 2010 --- SITE-LEVEL REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, & SEPTEMBER 2010)

\ \ [ [
Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak
Ridge, Paducah, Portsmouth, Program Direction, Ri River Pr i River,
Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration
Project
EA DATE
BASELINE GREEN SHADED REGULATORY
MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION COMPLETION DATE FORECAST DATE | ACTUAL DATE DATES ARE 4TH STATUS NARRATIVE VARIANCE NARRATIVE AGREEMENT NAME DESIGNATIONS
QUARTER/ FY 2010
MILESTONES
In a Withdrawal letter
dated June 16, 2010,
NMED withdrew the
proposed remedy
selection for MDA H. In
this letter NMED specified New Mexico
. MDA H Corrective Measure a December 31, 2010 .
VL-LANL-0030.01.1- | MDAH Corrective Measure Evaluation Report, Revision 1 12/31/2010 12/31/2010 12/31/2010 submittal date for a Environment BEAF
068 Evaluation Report, Revision 1 ) . . Department Consent
submittal to NMED. revised Corrective
. Order
Measures Evaluation (Rev.
1). Upon selection of a
remedy from the revised
CME a date will be set for
the implementation of the
selected remedy.
New Mexico
I Submit Investigation Report for .
VL-LANL-0030.01.1- | Investigation Report for Water Water Canyon/Canon de Valle to | 12/31/2010 8/31/2011 12/31/2010 Environment EAF
049 Canyon/Canon de Valle Department Consent
NMED
Order
Submit Investigation Report for Partially funded to date; New Mexico
VL-LANL-0030.01.1- Investigation Rep.ort ff)r Ancho/Chaquehui/indio Canyons | 2/28/2011 2/28/2011 2/28/2011 however StI". anticipate Environment EAF
041 Ancho/Chaquehui/Indio Canyons to NMED report submittal on or Department Consent
before 02/28/2011. Order
. . - New Mexico
Complete phase 2 Comp phase 2 ir gation .
VL-LANL-0030.01-1- | 4 report for Middle Los Alamos | and report for Middle Los Alamos | 3/31/2011 3/31/2011 3/31/2011 Environment BEA
033 Department (NMED):
Canyon Aggregate Area Canyon Aggregate Area Final Order

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA / Planned EA Milestone Report

FINAL FOURTH QUARTER OF FY 2010 --- SITE-LEVEL REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, & SEPTEMBER 2010)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak
Ridge, Paducah, Portsmouth, Program Direction, Ri River Pr i River,

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration

Project

EA DATE
BASELINE GREEN SHADED REGULATORY
MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION COMPLETION DATE FORECAST DATE | ACTUAL DATE DATES ARE 4TH STATUS NARRATIVE VARIANCE NARRATIVE AGREEMENT NAME DESIGNATIONS
QUARTER/ FY 2010
MILESTONES
. Prepare and submit annual New Mexico
Annual Update of the Interim . . .
VLLANL-0030-01-1- | pacity.wide Groundwater update of the Interim Facility. 5/30/2011 5/30/2011 5/30/2011 Environment B,EA
022 Monitoring Plan (2011) Wide Groundwater Monitoring Department (NMED):
9 Plan for FY 2011 Final Order
LANL submitted an
Investigation Report for
MDA V to NMED on
4/30/08. NMED directed
Submit completion report for ::;l;i::"v:p::emz’:ﬁmﬁn Enforceable Agreement
MDA V to NMED. LANL is p 9 due date is 6/2/2011. A
! Plan for MDA V. A TA-21 " .
Remedy Completion Report for currently planmng lo_ complete Subsurtace Vapor r.eport was submitted on New. Mexico
VLLANL-0030.01-1- | g\yMus 21-013(b,g), 21-018(a,p) | N© remedy for this site ahead of | 75,5504 4/30/2008 413012008 6/2/2011 Moisture Monitoring Plan | 1ime to NMED, however | - Environment EAF

088

(MDA V)

schedule. If successful, the
completion for this site will be
close to 2 years ahead of
schedule.

for Tritium was submitted

on 7/16/08. Final

acceptance of remedy for

MDAV is pending DOE

action, as the approval of

the Tritium vapor
monitoring plan falls
under DOE's authority.

final acceptance of
remedy rests with DOE
under their radiological
authority.

Department Consent
Order

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA / Planned EA Milestone Report

FINAL FOURTH QUARTER OF FY 2010 --- SITE-LEVEL REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, & SEPTEMBER 2010)

\ \ \ \ \ \ \ \
Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak
Ridge, Paducah, Portsmouth, Program Direction, Ri River Pr i River,
Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration
Project
EA DATE
BASELINE GREEN SHADED REGULATORY
MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION COMPLETION DATE FORECAST DATE | ACTUAL DATE DATES ARE 4TH STATUS NARRATIVE VARIANCE NARRATIVE AGREEMENT NAME DESIGNATIONS
QUARTER/ FY 2010
MILESTONES
New Mexico
VL-LANL-0030.01.1- Investigation Report for Submit Investigation Report for Environment
045 Portillo/Fence Canyons Portillo/Fence Canyons to NMED 8/31/2011 8/31/2011 8/31/2011 Department Consent EAF
Order
: . New Mexico
VL-LANL-0030.01.1- Los Alamos Pueblo Canyon Complete all cleanup actions in Environment
" Aggregate Areas Remedy the Town sites and submit 8/31/2011 8/31/2011 8/31/2011 EA
099 Completion Reports remedy completion report Department (NMED):
P P v P P Final Order
Complete Storm/Surface Water
. . . monitoring and corrective actions DOE/LANL/NMED:
ZkéLANL'°°3°'°1'1' '(':’:r'r‘:":i‘::cze&":;::f;:':ﬂ)a"d for compliance with Individual 9/30/2011 9/30/2011 9/30/2011 FFCACt(RCRA) - B,EA
P P Permit and Submit Annual Report COMPO
to EPA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA / Planned EA Milestone Report FINAL FOURTH QUARTER OF FY 2010 --- SITE-LEVEL REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, & SEPTEMBER 2010)
\ \ \ \ \ \ \ \
Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak
Ridge, Paducah, Portsmouth, Program Direction, Ri River Pr River,
Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration
Project
EA DATE
BASELINE GREEN SHADED REGULATORY
MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION COMPLETION DATE FORECAST DATE | ACTUAL DATE DATES ARE 4TH STATUS NARRATIVE VARIANCE NARRATIVE AGREEMENT NAME DESIGNATIONS
QUARTER/ FY 2010
MILESTONES
VL-LANL-0030 Soil and Water Remediation-LANL / VL-LANL-0030.R1 Defense Soil and ARRA Project:
Groundwater / VL-LANL-0030.R1.1 DP Site-MIDA-B Y
New Mexico
VL-LANL-0030.R1.1- Submit Investigation Report for Submit Investigation Report for Title changed per FPD 3- Environment
026 SWMU 21-015 (MDA B) to NMED | SWMU 21-015 (MDA B) to NMED 12/31/2010 12/31/2010 12/31/2010 n/a 30-10 Department (NMED): EARA
Final Order
VL-LANL-0040-D Nuclear Facility D&D-LANL (Defense) / VL-LANL-0040-D Nuclear Facility D&D -- ARRA Project: N
LANL (Defense) / VL-LANL-0040-D.PRECAP D&D - DP Site and TA-54 roject:
RCR extension request
7/9/2011 based on coinciding MDA
Remedy Completion Report for Forecast Date :é:/:(];:iaf:d[,; ° L work with MDAs G and
BA45BAL1144 y Lomp P 7/9/2011 renegotiated & g H. NMED provided BEA
MDA L changed to :
changed to 12/06/2015 approval of the extension
12/06/2015 request in their Approval
Letter dated 07/28/2010.

NEVADA NATIONAL SECURITY SITE (NNSS)

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA / Planned EA Milestone Report

FINAL FOURTH QUARTER OF FY 2010 --- SITE-LEVEL REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, & SEPTEMBER 2010)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak

Ridge, Paducah, Portsmouth, Program Direction, Ri

River Pr River,

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration

Project

EA DATE
BASELINE GREEN SHADED REGULATORY
MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION COMPLETION DATE FORECAST DATE | ACTUAL DATE DATES ARE 4TH STATUS NARRATIVE VARIANCE NARRATIVE AGREEMENT NAME DESIGNATIONS
QUARTER / FY 2010
MILESTONES
VL-NV-0030 Soil and Water Remediation - Nevada / VL-NV-0030.01 Soil and Water Remediation - | ARRA Project:
Nevada (Operations) / VL-NV-0030.01.1 Soil and Water Remediation - Nevada (Operations 1) N
This milestone was
Enforceable Agreement completed on 7/13/2010.
Corrective Action Unit 97 Flow Corrective Action Unit 97 Flow milestone and due date A letter from the Regulator
VL-NV-0030.01.1-072 " . 7/13/2010 7/15/2010 7/13/2010 7/15/2010 ) dated July 23, 2010 serves| FFACO EA
Model Presentation Model Presentation established by Regulator f
. as the notice of
on April 14, 2009 . .
completion for this
milestone.
Enforceable Agreement
date set by regulator on
April 14, 2009.
dEa':Loéf‘:f‘bI: dAbgriimLi::or Enforceable Agreement
Submit Corrective Action Unit 371 Submit Corrective Action Unit 371 in Januar 920 1 oy c A?DD date changed by regulator
VL-NV-0030.01.1-177 Corrective Action Decision Corrective Action Decision 11/4/2009 8/2/2010 8/3/2010 8/31/2010 y - in January 2010. FFACO EA
Document Document Document was changed to Completed ahead of
a Corrective action P
. schedule.
Decision
Document/Closure Report
(CADD/CR) by the
Regulator.
Enforceable Agreement
VL-NV-0030.01.1-116 Corrective Action Unit 99 Source | Corrective Action Unit 99 Source 12/9/2010 12/9/2010 12/9/2010 milestone and due date FFACO EA

Term Presentation

Term Presentation

established by Regulator
April 14, 2009

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA / Planned EA Milestone Report

FINAL FOURTH QUARTER OF FY 2010 --- SITE-LEVEL REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, & SEPTEMBER 2010)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak
Ridge, Paducah, Portsmouth, Program Direction, Ri River Pr i River,
Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration

Project

EA DATE
BASELINE GREEN SHADED REGULATORY
MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION COMPLETION DATE FORECAST DATE | ACTUAL DATE DATES ARE 4TH STATUS NARRATIVE VARIANCE NARRATIVE AGREEMENT NAME DESIGNATIONS
QUARTER/ FY 2010
MILESTONES
VL-NV-0030.01.1-207 | Submit Corrective Action Unit 101 - Submit Corrective Action Unit101| ;516/5919 12/16/2010 12/16/2010 FFACO EA
Drilling Presentation Drilling Presentation
VL-NV-0030.01.1-208 | Submit Corrective Action Unit 102) - Submit Corrective Action Unit 102\, 165949 12/16/2010 12/16/2010 FFACO EA
Drilling Operations Presentation Drilling Operations Presentation
This milestone is being
entered to replace MS #VL-|
NV-0030.01.1-150 which
was cancelled. This
Submit Corrective Action Unit 366 Submit Corrective Action Unit 366 milestone is being entered
VL-NV-0030.01.1-189 Corrective Action Investigation Corrective Action Investigation 2/14/2011 2/14/2011 2/14/2011 to update IPABS FFACO EA
Report Report milestones that will be in
accordance with change
request #20100786
entered into IPABS in
August 2010.

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA / Planned EA Milestone Report

FINAL FOURTH QUARTER OF FY 2010 --- SITE-LEVEL REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, & SEPTEMBER 2010)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak

Ridge, Paducah, Portsmouth, Program Direction, Ri

River Pr

River,

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration

Project

MILESTONE FIELD ID

MILESTONE NAME

MILESTONE DESCRIPTION

BASELINE
COMPLETION DATE

FORECAST DATE

ACTUAL DATE

EA DATE

GREEN SHADED
DATES ARE 4TH
QUARTER / FY 2010
MILESTONES

STATUS NARRATIVE

VARIANCE NARRATIVE

REGULATORY
AGREEMENT NAME

DESIGNATIONS

VL-NV-0030.01.1-158

Corrective Action Decision
Document/Closure Report

Submit Corrective Action Unit 372

Submit Corrective Action Unit 372
Corrective Action Decision
Document/Closure Report

7/13/2011

5/17/2011

5/31/2011

Enforceable Agreement
date set by Regulator on
April 14, 2009. Enforceable
Agreement date changed,
and milestone was
changed from a Corrective
Action Decision Document
to a Corrective Action
Decision
Document/Closure Report
by Regulator in a letter
dated August 27, 2010.
Since milestone type was
changed, the Corrective
Action Plan and Closure
Report Milestones are
deleted by the Regulator
and will be cancelled in
IPABS.

FFACO

EA

VL-NV-0030.01.1-184

Streamlined Approach for
Environmental Restoration

Submit Corrective Action Unit 547

Submit Corrective Action Unit 547
Streamlined Approach for
Environmental Restoration

5/31/2011

5/31/2011

5/31/2011

This milestone is being
entered to replace MS #
VL-NV-0030.01.1-178ch
was cancelled. This
milestone is being entered
to update IPABS
milestones that will be in
accordance with change
request #20100786
entered into IPABS in
August 2010.

FFACO

EA

VL-NV-0030.01.1-122

Decision Document/Corrective
Action Plan (CADD/CAP)

Submit CAU 98 Corrective Action

Submit Corrective Action Unit 98
Corrective Action Decision
Document/Corrective Action Plan
(CADD/CAP)

6/2/2011

6/2/2011

6/2/2011

Enforceable Agreement
milestone and due date
established by Regulator
April 14, 2009

FFACO

EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.




MIL-04 EA MILESTONE STATUS of FINAL-4TH-QUARTER-FY-2010-SCORECARD-12-29-10.xIsx

Page 17 of 73

EA / Planned EA Milestone Report

FINAL FOURTH QUARTER OF FY 2010 --- SITE-LEVEL REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, & SEPTEMBER 2010)

\ \ \ \ \ \ \ \
Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak
Ridge, Paducah, Portsmouth, Program Direction, Ri River Pr i River,
Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration
Project
EA DATE
BASELINE GREEN SHADED REGULATORY
MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION COMPLETION DATE FORECAST DATE | ACTUAL DATE DATES ARE 4TH STATUS NARRATIVE VARIANCE NARRATIVE AGREEMENT NAME DESIGNATIONS
QUARTER/ FY 2010
MILESTONES
Submit Corrective Action Unit Submit Corrective Action Unit
~NV-( .01.1- FFA( EA
VL-NV-0030.01.1-182 (CAU) 566 Closure Report (CR) (CAU) 566 Closure Report (CR) 6/30/2011 4/6/2011 6/30/2011 CO
Enforceable Agreement
Corrective Action Unit 97 Corrective Action Unit 97 milestone and due date
VL-NV-0030.01.1-110 Transport Model Presentation Transport Model Presentation 71412011 71412011 71412011 established by Regulator FFACO EA
on April 14, 2009
Enforceable Agreement
Corrective Action Unit 101 Drilling| Corrective Action Unit 101 Drilling milestone and due date
VL-NV-0030.01.1-103 Operations Presentation Operations Presentation 8/18/2011 8/18/2011 8/18/2011 established by Regulator FFACO EA
April 14, 2009
Enforceable Agreement
VL-NV-0030.01.1-106 Correc.tlve Action Unl.t 102 Drilling Correc?lve Action Unl? 102 Drilling 8/18/2011 8/18/2011 8/18/2011 mllest?ne and due date FFACO EA
Operations Presentation Operations Presentation established by Regulator
April 14, 2009
Enforceable Agreement
Corrective Action Unit 99 Flow Corrective Action Unit 99 Flow milestone and due date
VL-NV-0030.01.1-114 | 1 ) presentation Model Presentation 9/15/2011 9/15/2011 9/15/2011 established by Regulator FFACO EA
April 14, 2009

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA / Planned EA Milestone Report

FINAL FOURTH QUARTER OF FY 2010 --- SITE-LEVEL REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, & SEPTEMBER 2010)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak

Ridge, Paducah, Portsmouth, Program Direction, Ri

River Pr River,

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration

Project

EA DATE
BASELINE GREEN SHADED REGULATORY
MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION COMPLETION DATE FORECAST DATE | ACTUAL DATE DATES ARE 4TH STATUS NARRATIVE VARIANCE NARRATIVE AGREEMENT NAME DESIGNATIONS
QUARTER/ FY 2010
MILESTONES
This milestone is being
entered to replace MS #
VL-NV-0030.01.1-130
which was cancelled. This
. . . . . " " . milestone is being entered
VL-NV-0030.01.1-1g5 | Submit Corrective Action Unit 116| - Submit Corrective Action Unit 116 g ,30¢4 9/30/2011 9/30/2011 to update IPABS FFACO EA
Closure Report Closure Report . . .
milestones that will be in
accordance with change
request #20100786
entered into IPABS in
August 2010.
This milestone is being
entered to replace MS #VL-|
NV-0030.01.1-049 which
was cancelled. This
Submit Corrective Action Unit 104 Submit Corrective Action Unit 104 Planned EA (PEA); milestone is being entered
VL-NV-0030.01.1-203 Corrective Action Investigation Corrective Action Investigation 9/2/2011 9/2/2011 ’ | to update IPABS PEA
no EA Date . . .
Plan Plan milestones that will be in
accordance with change
request #20100786
entered into IPABS in
August 2010.
VL-NV-0030 Soil and Water Remediation - Nevada / VL-NV-0030/0080.R1 NTS Recovery Act ARRA Project:
Project / VL-NV-0030.R1 NTS Recovery Act Project - Soil and Water Remediation Y
Submit Corrective Acton Unit Submit Corrective Acton Unit Completed ahead of
VL-NV-0030.R1-001 (CAU) 408 Closure Report (CR) (CAU) 408 Closure Report (CR) 9/30/2010 9/30/2010 9/9/2010 9/30/2010 schedule. FFACO EA,RA
Submit Corrective Action Unit 367| Submit Corrective Action Unit 367
VL-NV-0030.R1-011 Corrective Action Decision Corrective Action Decision 12/6/2010 1/13/2011 1/14/2011 FFACO EA,RA

Document (CADD)

Document (CADD)

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA / Planned EA Milestone Report

FINAL FOURTH QUARTER OF FY 2010 --- SITE-LEVEL REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, & SEPTEMBER 2010)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak

Ridge, Paducah, Portsmouth, Program Direction, Ri

River Pr River,

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration

Project
EA DATE
BASELINE GREEN SHADED REGULATORY
MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION COMPLETION DATE FORECAST DATE | ACTUAL DATE DATES ARE 4TH STATUS NARRATIVE VARIANCE NARRATIVE AGREEMENT NAME DESIGNATIONS
QUARTER/ FY 2010
MILESTONES
Submit Corrective Action Unit 374| Submit Corrective Action Unit 374
VL-NV-0030.R1-009 Corrective Action Decision Corrective Action Decision 2/15/2011 1/28/2011 1/31/2011 FFACO EA,RA
Document (CADD) Document (CADD)
Submit Corrective Action Unit 365| Submit Corrective Action Unit 365
VL-NV-0030.R1-014 Corrective Action Investigation Corrective Action Investigation 2/7/2011 12/27/2010 2/7/2011 FFACO EA,RA
Plan Plan
Submit Corrective Action Unit 375| Submit Corrective Action Unit 375
VL-NV-0030.R1-010 Corrective Action Decision Corrective Action Decision 11/8/2010 2/15/2011 2/28/2011 FFACO EA,RA
Document (CADD) Document (CADD)
Submit Corrective Action Unit 106| Submit Corrective Action Unit 106
VL-NV-0030.R1-008 Corrective Action Decision Corrective Action Decision 3/31/2011 5/30/2011 5/31/2011 FFACO EA,RA
Document (CADD) Document (CADD)
VL-NV-0030.R1-013 Submit Corrective Action Unit 539| Submit Corrective Action Unit 539 6/30/2011 6/29/2011 6/30/2011 FFACO EARA
Closure Report Closure Report
VL-NV-0080 Operate Waste Disposal Facility-Nevada / VL-NV-0080.01 Operate Waste Disposal ARRA Project:
Facility-Nevada (Operations) / VL-NV-0080.01 Operate Waste Disposal Facility-Nevada
(Operations) N
Submit Closure Plan for Pit 3 Submit Closure Plan for Pit 3 Completed ahead of .
VL-NV-0080.01-013 (Mixed Low-Level Waste) to State | (Mixed Low-Level Waste) to State 9/1/2010 9/1/2010 7/14/2009 9/1/2010 schedule. RCRA Part B Permit EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA / Planned EA Milestone Report FINAL FOURTH QUARTER OF FY 2010 --- SITE-LEVEL REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, & SEPTEMBER 2010)
\ \ \ \ \ \ \ \
Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak
Ridge, Paducah, Portsmouth, Program Direction, Ri River Pr River,
Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration
Project
EA DATE
BASELINE GREEN SHADED REGULATORY
MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION COMPLETION DATE FORECAST DATE | ACTUAL DATE DATES ARE 4TH STATUS NARRATIVE VARIANCE NARRATIVE AGREEMENT NAME DESIGNATIONS
QUARTER/ FY 2010
MILESTONES
Mixed Low-Level Waste Complete | Mixed Low-Level Waste Complete
VL-NV-0080.01-008 Accepting Mixed Low-Level Accepting Mixed Low-Level 11/30/2010 11/30/2010 11/30/2010 RCRA Part B Permit EA
Waste for Disposal Waste for Disposal
VL-NV-0080.01-014 Initiate closure of Pit 3 (Mixed Initiate closure of Pit 3 (Mixed 5/30/2011 5/30/2011 5/30/2011 RCRA Part B Permit | EA
Low-Level Waste) Low-Level Waste)
VL-NV-0080.01-011 Dispose Low-Level Waste Dispose Low-Level Waste 9/30/2011 9/30/2011 9/30/2011 RCRA Part B Permit EA
. ARRA Project:
VL-NV-0100 Nevada Community and Regulatory Support o
Milestone was met on
NV g Provide Regulator and Provide Regulator and September 30, 2010 and
VL-NV-0100-002 Stakeholder Funding Stakeholder Funding 9/30/2010 9/30/2010 9/30/2010 9/30/2010 status for the month of FFACO B,EA
September was updated.
Provide Regulator and Provide Regulator and
VL-NV-0100-003 Stakeholder Funding Stakeholder Funding 9/30/2011 9/30/2011 9/30/2011 FFACO B,EA

OAK RIDGE

(OR)

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA / Planned EA Milestone Report

FINAL FOURTH QUARTER OF FY 2010 --- SITE-LEVEL REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, & SEPTEMBER 2010)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak
Ridge, Paducah, Portsmouth, Program Direction, Ri River Pr River,
Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration
Project

EA DATE
BASELINE GREEN SHADED REGULATORY
MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION COMPLETION DATE FORECAST DATE | ACTUAL DATE DATES ARE 4TH STATUS NARRATIVE VARIANCE NARRATIVE AGREEMENT NAME DESIGNATIONS
QUARTER / FY 2010
MILESTONES
OR-0040 Nuclear Facility D&D-East Tennessee Technology Park (D&D Fund) / OR-0040.C1 K-25 ARRA Project:
D ination and Decc issioning (D&D) / OR-0040.C1 K-25 Decontamination and
Decommissioning (D&D) N
Submit the FY10 Earned Value Submit the FY10 Earned Value DOE/EPA Tennessee:
OR-0040.C1-011 PCCR to the regulators PCCR 1o the regulators 1111512010 11/15/2010 11/15/2010 CERCLA/RCRA-FFA| A
OR-0040 Nuclear Facility D&D-East Tennessee Technology Park (D&D Fund) / OR-0040.C2 Zone | ARRA Project:
1 Remedial Actions / OR-0040.C2 Zone 1 Remedial Actions N
Missed & extension
request denied. Being Proposed milestone
OR-0040.C2-007 Sul?mn ETTP Zone 1 D1 Remedial Sul?mn ETTP Zone 1 D1 Remedial 3/21/2017 8/12/2011 YELLOW 8/1/2010 renegotiated / in dispute 12/15/2011 due to duct DOE/EPA Tennessee: EA
Action Report to Regulators Action Report to Regulators

resolution. Proposed

milestone 8/12/2011 due to

duct bank remediation.

bank remediation.

CERCLA/RCRA - FFA

OR-0040 Nuclear Facility D&D-East Tennessee Technology Park (D&D Fund) / OR-0040.01
Nuclear Facility D&D - ETTP (Operations) / OR-0040.01.1 Nuclear Facility D&D - ETTP
(Operations 1)

ARRA Project:
N

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA / Planned EA Milestone Report

FINAL FOURTH QUARTER OF FY 2010 --- SITE-LEVEL REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, & SEPTEMBER 2010)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak
Ridge, Paducah, Portsmouth, Program Direction, Ri River Pr i River,
Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration
Project

EA DATE
BASELINE GREEN SHADED REGULATORY
MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION COMPLETION DATE FORECAST DATE | ACTUAL DATE DATES ARE 4TH STATUS NARRATIVE VARIANCE NARRATIVE AGREEMENT NAME DESIGNATIONS
QUARTER/ FY 2010
MILESTONES
!::Zg‘%::;zgs:;ng EA milestone has been set
Submit K-1070-B Burial Ground Part of ETTP Zone 2 Record of . A at 7/1/2010. In dispute. DOE/EPA Tennessee:
OR-0040.01.1-060 PCCR to the regulators Decision 9/30/2008 8/15/2011 YELLOW 7/1/2010 renego.tlaled /in dispute Proposed milestone CERCLA/RCRA - FFA B,EA
resolution. Proposed 8/15/2011
milestone 8/15/2011. :
Missed & extension
Submit CS (Ph 2) - Field ::::ez‘tigle:;e/dihsdeilsngule Will change based upon DOE/EPA Tennessee:
OR-0040.01.1-025 Studies/Field Imp to the Part of Sitewide ROD 2/16/2010 3/14/2011 YELLOW 8/6/2010 g N " P! Phase | completion and ‘| EA
resolution. Will change CERCLA/RCRA - FFA
regulators Phase 2.
based upon Phase |
completion and Phase 2.
Start Construction on K-27 HRE DOE/EPA Tennessee:
OR-0040.01.1-022 Start Construction on K-27 HRE (includes duct work and cell 1/13/2011 9/30/2014 1/13/2011 .| EA
. CERCLA/RCRA - FFA
house cutting for access to HRE)
. - Will change based upon Will change based upon .
OR-0040.01.1-050 Submit the ETTP Sitewide ROD 12/31/2010 3/14/2011 3/31/2011 Phase | completion and Phase | completion and DOE/EPA Tennessee: | g o\

TS report to the regulators

Phase 2.

Phase 2.

CERCLA/RCRA - FFA

OAK RIDGE NATIONAL LABORATORY (ORNL)

OR-0042 Nuclear Facility D&D-Oak Ridge National Laboratory / OR-0042.01 Nuclear Facility D&D
- Oak Ridge National Laboratory (Operations) / OR-0042.01.1 Nuclear Facility D&D - Oak Ridge
National Laboratory (Operations 1)

ARRA Project:
N

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA / Planned EA Milestone Report

FINAL FOURTH QUARTER OF FY 2010 --- SITE-LEVEL REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, & SEPTEMBER 2010)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak

Ridge, Paducah, Portsmouth, Program Direction, Ri

Technol

River Pr

y D

Project

and Deploy

River,

1t, UE D&D Fund Deposit, West Valley Demonstration

EA DATE
BASELINE GREEN SHADED REGULATORY
MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION COMPLETION DATE FORECAST DATE | ACTUAL DATE DATES ARE 4TH STATUS NARRATIVE VARIANCE NARRATIVE AGREEMENT NAME DESIGNATIONS
QUARTER / FY 2010
MILESTONES
ORNL Facilities D&D (non- .
OR-0042.01.1-030 Reactor Facilities) - Submit WHP 8/12/2011 8/12/2011 8/12/2011 DOE/EPA Tennessee: |
CERCLA/RCRA - FFA
for NW Quad/NE Laydown
Submit the MSRE RA - Flush &
DOE/EPA Tennessee:
OR-0042.01.1-013 Fuel Salt Removal RAR to the 6/1/2012 9/6/2011 9/6/2011 CERCLA/RCRA - FFA EA
regulators
Start construction on the BV D&D DOE/EPA Tennessee:
OR-0042.01.1-012 Isotope Area Facilities (3026 C&D) 7/18/2011 9/18/2011 9/18/2011 CERCLA/RCRA - FFA EA
OR-0042 Nuclear Facility D&D-Oak Ridge National Laboratory / OR-0042.R1 Oak Ridge Recovery
Act Project--Defense ORNL D&D / OR-0042.R1.2 Facility Demolition - Building 3026/Wooden ARRA Project: Y
Facilities
Start construction on the BV D&D | Start construction on the BV D&D DOE/EPA Tennessee:
OR-0042.R1.2-006 Isotope Area Facilities (3026 C&D)| Isotope Area Facilities (3026 C&p)| /10/2011 911812011 911812011 EARA

CERCLA/RCRA - FFA

OR-0042 Nuclear Facility D&D-Oak Ridge National Laboratory / OR-0042.R1 Oak Ridge Recovery
Act Project--Defense ORNL D&D / OR-0042.R1.3 Defense Remedial Actions

ARRA Project: Y

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA / Planned EA Milestone Report FINAL FOURTH QUARTER OF FY 2010 --- SITE-LEVEL REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, & SEPTEMBER 2010)
\ \ \ \ \ \ \ \
Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak
Ridge, Paducah, Portsmouth, Program Direction, Ri River Pr i River,
Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration
Project
EA DATE
BASELINE GREEN SHADED REGULATORY
MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION COMPLETION DATE FORECAST DATE | ACTUAL DATE DATES ARE 4TH STATUS NARRATIVE VARIANCE NARRATIVE AGREEMENT NAME DESIGNATIONS
QUARTER/ FY 2010
MILESTONES
Tank W1-A - Construction Start Tank W1-A - Construction Start DOE/EPA Tennessee:
OR-0042.R1.3-006 on Corehole 8 (EA) on Corehole 8 (EA) 1/22/2011 1/21/2011 1/22/2011 CERCLA/RCRA - FFA EA,RA
Tank W1-A Removal Action Tank W1-A Removal Action DOE/EPA Tennessee:
OR-0042.R1.3-007 Complete Complete 8/17/2011 8/17/2011 8/17/2011 CERCLA/RCRA - FFA EARA
Tank W1-A - Submit Corehole 8 Tank W1-A - Submit Corehole 8 DOE/EPA Tennessee:
OR-0042.R1.3-008 D1 Removal Action Report D1 Removal Action Report 92412011 912412011 912412011 CERCLARCRA-FFA| EARA
OR-0042.NEW Oak Ridge Recovery Act Project / OR-0042.NEW.R2 Oak Ridge Recovery Act ARRA Proiect: Y
Project / OR-0042.NEW.R2.2 ORNL Non-Defense Facility Demolition - 2000 Complex roject:
ORNL Facilities D&D (non- ORNL Facilities D&D (non- .
31%'0042'NEW'R2'2' Reactor Facilities) - Submit WHP | Reactor Facilities) - Submit WHP | 8/12/2011 8/12/2011 8/12/2011 %%?Efg;g’;fi‘: EARA
for NW Quad/NE Laydown for NW Quad/NE Laydown

OAK RIDGE RESERVATION (ORR)

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA / Planned EA Milestone Report

FINAL FOURTH QUARTER OF FY 2010 --- SITE-LEVEL REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, & SEPTEMBER 2010)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak

Ridge, Paducah, Portsmouth, Program Direction, Ri

River Pr

River,

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration

Project
EA DATE
BASELINE GREEN SHADED REGULATORY
MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION COMPLETION DATE FORECAST DATE | ACTUAL DATE DATES ARE 4TH STATUS NARRATIVE VARIANCE NARRATIVE AGREEMENT NAME DESIGNATIONS
QUARTER/ FY 2010
MILESTONES
OR-0013B Solid Waste Stabilization and Disposition-2012 / OR-0013B.01 Solid Waste
Stabilization and Disposition (Operations) / OR-0013B.01.1 Solid Waste Stabilization and ARRA Project: N
Disposition (Operations 1)
Issue the Quarterly Report of the Issue the Quarterly Report of the zgsg;:'gzsf_e:
OR-0013B.01.1-029 Status of Building K-1065 Status of Compliance Agreement | 7/30/2010 7/30/2010 7/30/2010 7/30/2010 Comm EA
Compliance Agreement Activities | Activities Order/LDR/STP
Submit Quarterly Report on STP DOE/Tennessee:
Submit Quarterly Report on STP Table 3.4 and 3.6 wastes. RCRA/FFCAct -
OR-0013B.01.1-055 Table 3.4 and 3.6 wastes DOE/Tennessee: RCRA/FFCAct - 7/30/2010 7/30/2010 7/30/2010 7/30/2010 Comm. EA
Comm. Order/LDR/STP Order/LDR/STP
Issue the Quarterly Report of the Issue the Quarterly Report of the zgsg;:'gzsf_e:
OR-0013B.01.1-030 Status of Building K-1065 Status of Compliance Agreement | 10/30/2010 10/30/2010 10/30/2010 Comm EA
Compliance Agreement Activities | Activities. Order/LDR/STP
Submit Quarterly Report on STP DOE/Tennessee:
Submit Quarterly Report on STP Table 3.4 and 3.6 wastes. RCRA/FFCAct -
OR-0013B.01.1-059 Table 3.4 and 3.6 wastes DOE/Tennessee: RCRA/FFCAct - 10/30/2010 10/30/2010 10/30/2010 Comm. EA
Comm. Order/LDR/STP Order/LDR/STP
Submit the Quarterly Report of Submit the Quarterly Report of zgsg::?;ﬁsﬁe:
OR-0013B.01.1-104 status of processing TRU waste status of processing TRU waste 10/30/2010 10/30/2010 10/30/2010 Comm EA
inventory inventory. Order/LDR/STP
DOE/Tennessee:
OR-0013B.01.1-076 Submit STP Annual Update for FY| Submit STP Annual Update for FY 10/31/2010 10/31/2010 10/31/2010 RCRA/FFCAct - EA
2011 2011 Comm.
Order/LDR/STP
Submit STP Semi-annual DOE/Tennessee:
Submit STP Semi-annual Progress Report. RCRA/FFCAct -
OR-0013B.01.1-086 Progress Report DOE/Tennessee: RCRA/FFCAct - 10/31/2010 10/31/2010 10/31/2010 Comm. EA
Comm. Order/LDR/STP Order/LDR/STP
Issue the Quarterly Report of the Issue the Quarterly Report of the zg:g,;:gis:ﬁe:
OR-0013B.01.1-031 Status of Building K-1065 Status of Compliance Agreement | 1/30/2011 1/30/2011 1/30/2011 Comm EA
Compliance Agreement Activities | Activities. Order/LDR/STP

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA / Planned EA Milestone Report

FINAL FOURTH QUARTER OF FY 2010 --- SITE-LEVEL REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, & SEPTEMBER 2010)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak

Ridge, Paducah, Portsmouth, Program Direction, Ri

River Pr River,

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration

Project
EA DATE
BASELINE GREEN SHADED REGULATORY
MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION COMPLETION DATE FORECAST DATE | ACTUAL DATE DATES ARE 4TH STATUS NARRATIVE VARIANCE NARRATIVE AGREEMENT NAME DESIGNATIONS
QUARTER/ FY 2010
MILESTONES
Submit Quarterly Report on STP DOE/Tennessee:
Submit Quarterly Report on STP Table 3.4 and 3.6 wastes. RCRA/FFCAct -
OR-0013B.01.1-056 Table 3.4 and 3.6 wastes DOE/Tennessee: RCRA/FFCAct - 11302011 113072011 113072011 Comm. EA
Comm. Order/LDR/STP Order/LDR/STP
Submit the Quarterly Report of Submit the Quarterly Report of gg:g/i:lé‘:s;e_e:
OR-0013B.01.1-105 status of processing TRU waste status of processing TRU waste 1/30/2011 1/30/2011 1/30/2011 Comm EA
inventory inventory. Order/LDR/STP
Issue the Quarterly Report of the .
Issue the Quarterly Report of the | Status of Compliance Agreement zgsgﬁ:‘&iﬁee
OR-0013B.01.1-032 Status of Building K-1065 Activities. DOE/Tennessee: 4/30/2011 4/30/2011 4/30/2011 Comm EA
Compliance Agreement Activities | RCRA/FFCAct - Comm. or der/LDR /STP
Order/LDR/STP
Submit Quarterly Report on STP DOE/Tennessee:
Submit Quarterly Report on STP Table 3.4 and 3.6 wastes. RCRA/FFCAct -
OR-0013B.01.1-057 Table 3.4 and 3.6 wastes DOE/Tennessee: RCRA/FFCAct - 43012011 473012011 4/3012011 Comm. EA
Comm. Order/LDR/STP Order/LDR/STP
DOE/Tennessee:
OR-0013B.01.1-087 Submit STP Semi-annual Submit STP Semi-annual 4/30/2011 4/30/2011 4/30/2011 RCRA/FFCAct - EA
Progress Report Progress Report. Comm.
Order/LDR/STP
Submit the Quarterly Report of Submit the Quarterly Report of zgsg;:gisf_e:
OR-0013B.01.1-106 status of processing TRU waste status of processing TRU waste 4/30/2011 4/30/2011 4/30/2011 Comm EA
inventory inventory. Order/LDR/STP
" Complete K-1065 sorting, DOE/Tennessee:
Complete K-1065 sorting, : .
OR-0013B.01.1-010 segregation, and characterization| Sedregation, and characterization | g5, 6/30/2011 6/30/2011 RCRA/FFCAct - EA
activities, except classified waste activities, with exception of Comm.
’ P classified waste Order/LDR/STP

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA / Planned EA Milestone Report

FINAL FOURTH QUARTER OF FY 2010 --- SITE-LEVEL REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, & SEPTEMBER 2010)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak

Ridge, Paducah, Portsmouth, Program Direction, Ri

River Pr

River,

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration

Project
EA DATE
BASELINE GREEN SHADED REGULATORY
MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION COMPLETION DATE FORECAST DATE | ACTUAL DATE DATES ARE 4TH STATUS NARRATIVE VARIANCE NARRATIVE AGREEMENT NAME DESIGNATIONS
QUARTER/ FY 2010
MILESTONES
Issue the Quarterly Report of the .
Issue the Quarterly Report of the | Status of Compliance Agreement gg:gi:'éis;ee
OR-0013B.01.1-033 Status of Building K-1065 Activities. DOE/Tennessee: 7/30/2011 7/30/2011 7/30/2011 Comm EA
Compliance Agreement Activities | RCRA/FFCAct - Comm. or der/l..DR /STP
Order/LDR/STP
Submit Quarterly Report on STP DOE/Tennessee:
Submit Quarterly Report on STP Table 3.4 and 3.6 wastes. RCRA/FFCAct -
OR-0013B.01.1-058 | 7,116 3.4 and 3.6 wastes DOE/Tennessee: RCRAFFCAct - | //o0/2011 713012011 713012011 Comm. EA
Comm. Order/LDR/STP Order/LDR/STP
Submit the Quarterly Report of Submit the Quarterly Report of gg:gi:'éis;ee
OR-0013B.01.1-107 status of processing TRU waste status of processing TRU waste 7/30/2011 7/30/2011 7/30/2011 Comm EA
inventory inventory. Order/LDR/STP
OR-0013B Solid Waste Stabilization and Disposition-2012 / OR-0013B.R1 Oak Ridge Defense ARRA Project: Y
TRU Waste Recovery Act Project / OR-0013B.R1.1 TRU Waste Ject:
Regulatory approval was
e DO Tamneseo:
OR-0013B.R1.1-005 Complete processing of 375 Cu M| - Complete Processing of 75 cum| 5514 5/31/2011 5/31/2011 5/31/2011. Milestone OR- RCRA/FFCAt - EARA
of CH waste of CH waste Comm.
0013B.R1.1-001 was
Order/LDR/STP
cancelled and replaced
with this milestone.

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA / Planned EA Milestone Report

FINAL FOURTH QUARTER OF FY 2010 --- SITE-LEVEL REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, & SEPTEMBER 2010)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak

Ridge, Paducah, Portsmouth, Program Direction, Ri

River Pr River,

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration

Project
EA DATE
BASELINE GREEN SHADED REGULATORY
MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION COMPLETION DATE FORECAST DATE | ACTUAL DATE DATES ARE 4TH STATUS NARRATIVE VARIANCE NARRATIVE AGREEMENT NAME DESIGNATIONS
QUARTER/ FY 2010
MILESTONES
Regulatory approval was
received to modify the EA
date for this milestone DOE/Tennessee:
Complete processing of 85 cu m Complete processing of 85 cu m from 9/30/2010 to RCRA/FFCAct -
OR-0013B.R1.1-006 of RH waste of RH waste 5/31/2011 5/31/2011 5/31/2011 5/31/2011. Milestone OR- Comm. EARA
0013B.R1.1-002 was Order/LDR/STP
cancelled and replaced
with this milestone.
DOE/Tennessee: DOE/Tennessee:
OR-0013B.R1.1-003 Complete processing of 140 cum | Complete processing of 140 cum | g 59,4 9/30/2011 9/30/2011 RCRA/FFCAct - Comm. RCRA/FFCAct - EARA
of RH waste of RH waste Order/LDR/STP Comm.
Order/LDR/STP
DOE/Tennessee: DOE/Tennessee:
OR-0013B.R1.1-004 Complete processing of 375 cum | Complete processing of 75 cum | g 50,944 9/30/2011 9/30/2011 RCRA/FFCAct - Comm. RCRA/FFCAct - EARA
of CH waste of CH waste Order/LDR/STP Comm.
Order/LDR/STP
Y-12 PLANT (Y-12)
OR-0041 Nuclear Facility D&D-Y-12 / OR-0041.01 Nuclear Facility D&D-Y-12 (Operations) / OR- ARRA Project:
0041.01.1 Nuclear Facility D&D-Y-12 (Operations 1) N
_— . Completed ahead of DOE/EPA/Tennessee:
OR-0041.01.1-134 Y-12 Building D&D Submit RmAWP to the regulators | 8/1/2010 8/1/2010 6/30/2010 8/1/2010 schedule. CERCLA/RCRA - FFA EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA / Planned EA Milestone Report

FINAL FOURTH QUARTER OF FY 2010 --- SITE-LEVEL REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, & SEPTEMBER 2010)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak

Ridge, Paducah, Portsmouth, Program Direction, Ri

River Pr

River,

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration

Project

EA DATE
BASELINE GREEN SHADED REGULATORY
MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION COMPLETION DATE FORECAST DATE | ACTUAL DATE DATES ARE 4TH STATUS NARRATIVE VARIANCE NARRATIVE AGREEMENT NAME DESIGNATIONS
QUARTER/ FY 2010
MILESTONES
Submit the UEFPC Sediments (81- " The current enforceable .
OR-0041.01.1-103 10 Area) Treatability Study Report| -art 0f UEFPC Phase lROD Soils| 55, 9/30/2010 9/23/2010 9/30/2010 Completed ahead of agreement date is DOE/EPA Tennessee: | g,
and Scrap Yard schedule. CERCLA/RCRA - FFA
to the Regulators 9/30/2010.
Submit Water Resources Submit Water Resources DOE/EPA/Tennessee:
OR-0041.01.1-107 Restoration Program RER to Restoration Program RER to 3/28/2011 3/30/2011 3/30/2011 .| B,EA
CERCLA/RCRA - FFA
regulators for approval regulators for approval
Submit EMWMF WAC Attainment | Submit EMWMF WAC Attainment
Capacity Assurance Report Capacity Assurance Report DOE/EPA Tennessee:
OR-0041.01.1-052 (CARAR) to the regulators for (CARAR) to the regulators for 9/30/2011 4172011 4172011 CERCLA/RCRA - FFA B,EA
approval approval
Submit UEFPC Phase 1 ROD for
N DOE/EPA/Tennessee:
OR-0041.01.1-040 Source Control Actions 9/30/2011 9/30/2011 9/30/2011 CERCLA/RCRA - FFA B,EA
to the r S
OR-0041 Nuclear Facility D&D-Y-12 / OR-0041.R1 Y-12 Recovery Act Project / OR-0041.R1.2 Y-12 | ARRA Project:
Remediation Preparation Y
Y-12 Salvage Yard - Start .
OR-0041.R1.2-012 Construction on the Y-12 Salvage | 12 Salvage Yard, Scrap 9/30/2010 9/30/2010 5/9/2009 9/30/2010 Completed ahead of DOE/EPA Tennessee: | p) oo

Yard, Scrap Removal

Removal - CS

schedule.

CERCLA/RCRA - FFA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA / Planned EA Milestone Report FINAL FOURTH QUARTER OF FY 2010 --- SITE-LEVEL REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, & SEPTEMBER 2010)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak
Ridge, Paducah, Portsmouth, Program Direction, Ri River Pr River,
Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration

Project
EA DATE
BASELINE GREEN SHADED REGULATORY
MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION COMPLETION DATE FORECAST DATE | ACTUAL DATE DATES ARE 4TH STATUS NARRATIVE VARIANCE NARRATIVE AGREEMENT NAME DESIGNATIONS
QUARTER/ FY 2010
MILESTONES
PA-0040 Nuclear Facility D&D-Paducah / PA-0040.01 Nuclear Facilities D&D - Paducah Gaseous ARRA Project:
Diffusion Plant (Operations) / PA-0040.01 Nuclear Facilities D&D - Paducah Gaseous Diffusion
Plant (Operations) L
This milestone is found in the
Paducah FY 2008 D2 SMP and the Milestone completed
Submit the D1 D&D OU Action approved 2009 SMP. The D1 i
PA-0040.01-123 Memorandum for C-340 to US Action Memorandum is submitted | 9/30/2010 2/26/2010 2126/2010 9/30/2010 before the Enforceable | Completed ahead of DOE/EPA/Kentucky: | g)
. Agreement and Baseline schedule. CERCLA/RCRA - FFA
EPA & the Commonwealth of KY 30 days after close of Public Completion dates.
Comment period on the EE/CA P )
(FFA Section X.E).
Milestone completed by
Dissolved-Phase Plumes D1 Milestone found in the Paducah the Enforceable DOE/EPA/Kentucky:
PA-0040.01-148 Northwest Plume ESD 2010 Site Management Plan. 9/30/2010 9/30/2010 9/30/2010 2502010 Agreement and Baseline n/a CERCLA/RCRA - FFA EA
Completion dates.

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA / Planned EA Milestone Report

FINAL FOURTH QUARTER OF FY 2010 --- SITE-LEVEL REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, & SEPTEMBER 2010)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak

Ridge, Paducah, Portsmouth, Program Direction, Ri

River Pr River,

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration

Project
EA DATE
BASELINE GREEN SHADED REGULATORY
MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION COMPLETION DATE FORECAST DATE | ACTUAL DATE DATES ARE 4TH STATUS NARRATIVE VARIANCE NARRATIVE AGREEMENT NAME DESIGNATIONS
QUARTER/ FY 2010
MILESTONES
Replaced "Outyear
" Environmental Monitoring"
Milestone from our current . " "
baseline approved by EM-HQ in in the title of the milestone
PA-0040.01-073 Issue FFA D1 Site Management |, - 2608 Milestone pertains | 11/15/2010 11/15/2010 11/15/2010 with "FFA” per Site Lead DOE/EPAKentucky: | g
Plan to Regulators . request. Enforceable CERCLA/RCRA - FFA
to Outyear Environmental
A Agreement date added,
Reporting. h L .
since this milestone is
listed in the FFA.
Milestone is on schedule
to be completed by or
before the Enforceable
Issue Southwest Plume D1 I‘E\g:z:gif:'r:::;sts have
Issue Southwest Plume D1 Remedial Design Work Plan to . .
PA-0040.01-145 Remedial Design Work Plan to EPA and KY. This milestone is 11/18/2010 9/13/2011 11/18/2010 been submitted to EPAKKY DOE/EPAKentucky: | pp
. N . requesting a milestone CERCLA/RCRA - FFA
EPA and KY listed in the 2010 Site e s
Management Plan modification for these
9 : dates. Once approved the
milestone dates will be
modified to reflect the
forecast dates.
An extension requested
Milestone from our current was submitted to EPAKKY
N . on October 18, 2010, to
baseline approved by EM-HQ in .
modify the Enforceable
January 2008, and the Paducah Date to 12/29/2011. We
Issue Burial Grounds Proposed FY 2008, 2009, and 2010 Site . . DOE/EPA/Kentucky:
PA-0040.01-192 Plan (D1) to EPAKY Management Plans. D1 Proposed 10/25/2010 12/29/2010 12/29/2010 received approval to n/a CERCLA/RCRA - FFA EA
A . extend the D1 Proposed
Plan is submitted 60 days after
Plan to 12/29/10 (approval
EPA and KY approval of the
Feasibility Stud: from EPA and KY on
Y Study. 10/25/10 and 10/26/10,
respectively).

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA / Planned EA Milestone Report

FINAL FOURTH QUARTER OF FY 2010 --- SITE-LEVEL REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, & SEPTEMBER 2010)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak

Ridge, Paducah, Portsmouth, Program Direction, Ri

River Pr River,

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration

Project

EA DATE
BASELINE GREEN SHADED REGULATORY
MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION COMPLETION DATE FORECAST DATE | ACTUAL DATE DATES ARE 4TH STATUS NARRATIVE VARIANCE NARRATIVE AGREEMENT NAME DESIGNATIONS
QUARTER/ FY 2010
MILESTONES
Milestone taken from current
. " baseline, approved by EM-HQ on Baseline completion date Baseline completion date .
PA-0040.01-114 Issue Outyear Soils Remedial January 2008. This milestone is | 4/25/2011 1/19/2011 3/22/2011 changed to 4-25-2011 from| changed to 4-25-2011 from| DOC/EPA/Kentucky: | p )
Draft Rl Report to EPA/KDEP (D1) ) " CERCLA/RCRA - FFA
also in the FY10 Site Management an approved BCP. an approved BCP.
Plan.
" . . " . On track to complete
Soils OU Remedial Action D1 Milestone found in the Paducah DOE/EPA/Kentucky:
PA-0040.01-150 Remedial Investigation Report 2010 Site Management Plan. 4/25/2011 2/23/2011 3/22/2011 before the Enforceable CERCLA/RCRA - FFA EA
Agreement date.
The Planned EA date is
from the Paducah 2010
Site Evaluation Report for the " . "
" Qi Milestone found in the Paducah Site Management Plan DOE/EPA/Kentucky:
PA-0040.01-155 Soils Operable Unit Sitewide 2010 Site Management Plan. 3/18/2011 6/21/2011 3/31/2011 (SMP). The next SMP will CERCLA/RCRA - FFA PEA
Walkover
reflect the current forecast
date listed here.
Per dispute resolution,
received written
concurrence from EPA
Milestone found in current and KY on 5/20/10 to
baseline approved by EM-HQ in Revised Enforceable modify the EA date from
PA-0040.01-102 Issue Southwest Plume D1 ROD January 2008; and in the 9/17/2010 5/16/2011 5/16/2011 Agreement date from an 9/17/10 to 10/24/10. The DOE/EPA/Kentucky: EA

to EPA and KY

Paducah FY 2008, 2009, and 2010
Site Management Plans.

EPA letter dated October
20, 2010.

FFA parties have also
agreed that there is no
LUCIP needed for this
project, so this has been
dropped from the title of
the milestone.

CERCLA/RCRA - FFA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.




MIL-04 EA MILESTONE STATUS of FINAL-4TH-QUARTER-FY-2010-SCORECARD-12-29-10.xIsx

Page 33 of 73

EA / Planned EA Milestone Report

FINAL FOURTH QUARTER OF FY 2010 --- SITE-LEVEL REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, & SEPTEMBER 2010)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak

Ridge, Paducah, Portsmouth, Program Direction, Ri

River Pr River,

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration

Project

EA DATE
BASELINE GREEN SHADED REGULATORY
MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION COMPLETION DATE FORECAST DATE | ACTUAL DATE DATES ARE 4TH STATUS NARRATIVE VARIANCE NARRATIVE AGREEMENT NAME DESIGNATIONS
QUARTER/ FY 2010
MILESTONES
Surface Water Remedial Action " . On track to complete
N o Milestone found in the Paducah DOE/EPA/Kentucky:
PA-0040.01-149 D1 Remedial Investigation Work 2010 Site Management Plan. 4/11/2011 4/11/2011 7/11/2011 before the Enforceable CERCLA/RCRA - FFA EA
Plan Agreement date.
F— . - . - ARRA Project:
PO-0011 NM Stabilization and Disposition-Portsmouth Uranium Facilities Management o
Required to control existing PCB
Perform polychlorinated biphenyl | material in Gaseous Diffusion DOE/EPA: TSCA -
EE/MS activities in process buildings to Plant facilities in a safe, stable 9/30/2010 9/30/2010 9/30/2010 9/30/2010 Completed. PCB/UE /F.Fc A B,EAF
maintain compliance. condition necessary for safe
operations.
Required to control existing PCB
Perform polychlorinated biphenyl | material in Gaseous Diffusion DOE/EPA: TSCA -
EE/MS activities in process buildings to Plant facilities in a safe, stable 9/30/2011 9/30/2011 9/30/2011 iy B,EAF

maintain compliance.

condition necessary for safe
operations.

PCB/UE/FFCA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA / Planned EA Milestone Report FINAL

FOURTH QUARTER OF FY 2010 --- SITE-LEVEL REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, & SEPTEMBER 2010)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak
Ridge, Paducah, Portsmouth, Program Direction, Ri River Pr i River,
Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration

Project

EA DATE
BASELINE GREEN SHADED REGULATORY
MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION COMPLETION DATE FORECAST DATE | ACTUAL DATE DATES ARE 4TH STATUS NARRATIVE VARIANCE NARRATIVE AGREEMENT NAME DESIGNATIONS
QUARTER/ FY 2010
MILESTONES

P0-0013 Solid Waste Stabilization and Disposition / PO-0013.01 Solid Waste Stabilization and ARRA Project:
Disposition (Operations) / PO-0013.01 Solid Waste Stabilization and Disposition (Operations) N

e &1
P0-0013.01-026 . ) 12/31/2010 12/31/2010 12/31/2010 RCRA/FFCAct - B,EA

Environmental Protection

LDR/STP
Agency.
Port Site Wide Life Cycle P3

Comp Site Tr Plan hedule has cial DOE/Ohio:
P0O-0013.01-021 milestone for commercial stabilization (ship mixed waste) 3/31/2011 3/30/2011 3/31/2011 RCRA/FFCAct - EA

stabilization. completed by 12-29-06 for Activity LDR/STP

ID LP0O1.WMO3RR0700.

Complete Site Treatment Plan Cannot find corresponding DOE/Ohio:
P0-0013.01-022 milestone for future offsite Activity ID in Port Site Wide Life 9/30/2008 3/31/2011 3/31/2011 RCRA/FFCAct - EA

incineration. Cycle schedule. LDR/STP

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA / Planned EA Milestone Report

FINAL FOURTH QUARTER OF FY 2010 --- SITE-LEVEL REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, & SEPTEMBER 2010)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak

Ridge, Paducah, Portsmouth, Program Direction, Ri

River Pr River,

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration

Project
EA DATE
BASELINE GREEN SHADED REGULATORY
MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION COMPLETION DATE FORECAST DATE | ACTUAL DATE DATES ARE 4TH STATUS NARRATIVE VARIANCE NARRATIVE AGREEMENT NAME DESIGNATIONS
QUARTER / FY 2010
MILESTONES
. Submit Annual Compliance .
PO-0013.01-014 gﬁ:‘m'l:aﬁ':;“;:rfrfx FS;::P " Agreement Report to U.S. EPAin | 6/30/2011 6/30/2011 6/30/2011 gg:;ﬁ:f#;i“ . BEA
P P accordance with TSCA FFCA.

P0-0040 Nuclear Facility D&D-Portsmouth / PO-0040.01 Nuclear Facilities D&D - Portsmouth ARRA Project:
Gaseous Diffusion Plant (Operations) / PO-0040.01.1 Nuclear Facilities D&D - Portsmouth
Gaseous Diffusion Plant (Operations 1) N

Enforceable agreement milestone

is due by the 15th of each month DOE/Ohio:
PO-0040.01.1-036 Submit Monthly Technical as required by the Consent 7/15/2010 7/15/2010 7/9/2010 7/15/2010 Completed ahead of RCRA/Consent EA

Progress Report to Ohio EPA. Decree. This will be required as schedule.
' as Decree - CONO

long as the Consent Decree is in

effect at the Portsmouth site.

Required by Consent Order by

. end of the month on a quarterly DOE/EPA:
P0-0040.01.1-044 2:b¢Trl: g“;g:’;‘kpmgress basis. EMIS code based on 7/31/2010 7/31/2010 7/9/2010 7/31/2010 S:lz‘;'e::d ahead of RCRA/CERCLA - EA
P ISWLCB WES for Environmental e CoNO
Monitoring & Reporting.

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA / Planned EA Milestone Report FINAL FOURTH QUARTER OF FY 2010 --- SITE-LEVEL REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, & SEPTEMBER 2010)
\ \ \ \ \ \ \ \
Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak
Ridge, Paducah, Portsmouth, Program Direction, Ri River Pr i River,
Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration
Project
EA DATE
BASELINE GREEN SHADED REGULATORY
MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION COMPLETION DATE FORECAST DATE | ACTUAL DATE DATES ARE 4TH STATUS NARRATIVE VARIANCE NARRATIVE AGREEMENT NAME DESIGNATIONS
QUARTER/ FY 2010
MILESTONES
Enforceable agreement milestone
is due by the 15th of each month DOE/Ohio:
P0-0040.01.1-037 Submit Monthly Technical as required by the Consent 91512010 911512010 91512010 911512010 RCRA/Consent EA
Progress Report to Ohio EPA. Decree. This will be required as
' as Decree - CONO
long as the Consent Decree is in
effect at the Portsmouth site.
Enforceable agreement milestone
is due by the 15th of each month DOE/Ohio:
P0-0040.01.1-076 Submit Monthly Technical as required by the Consent 10/15/2010 10/15/2010 10/15/2010 RCRA/Consent EA
Progress Report to Ohio EPA Decree. This will be required as
' as Decree - CONO
long as the Consent Decree is in
effect at the Portsmouth site.
Required by Consent Order by
Submit Quarterly Progress end of the month on a quarterly DOE/EPA:
P0-0040.01.1-045 Report to US EPyA. 9 basis. EMIS code based on 10/31/2010 10/31/2010 10/31/2010 RCRA/CERCLA - EA
P ISWLCB WBS for Environmental CONO
Monitoring & Reporting.
Paragraph 43 DFFO - submit a
y } Submit Quarterly CERCLA written progress report to the DOE/Ohio: DFFO-
P0-0040.01.1-149 Progress Report to Ohio EPA Ohio EPA within 30 days after the | 10/31/2010 10/31/2010 10/31/2010 CERCLA EA
end of each calendar quarter.

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA / Planned EA Milestone Report

FINAL FOURTH QUARTER OF FY 2010 --- SITE-LEVEL REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, & SEPTEMBER 2010)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak
Ridge, Paducah, Portsmouth, Program Direction, Ri River Pr i River,
Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration

Project

EA DATE
BASELINE GREEN SHADED REGULATORY
MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION COMPLETION DATE FORECAST DATE | ACTUAL DATE DATES ARE 4TH STATUS NARRATIVE VARIANCE NARRATIVE AGREEMENT NAME DESIGNATIONS
QUARTER / FY 2010
MILESTONES
Enforceable agreement milestone
is due by the 15th of each month DOE/Ohio:
P0-0040.01.1-077 Submit Monthly Technical as required by the Consent 11/15/2010 11/15/2010 11/15/2010 RCRA/Consent EA
Progress Report to Ohio EPA Decree. This will be required as
' as Decree - CONO
long as the Consent Decree is in
effect at the Portsmouth site.
Enforceable agreement milestone
is due by the 15th of each month DOE/Ohio:
P0-0040.01.1-078 Submit Monthly Technical as required by the Consent 12/15/2010 12/15/2010 12/15/2010 RCRA/Consent EA
Progress Report to Ohio EPA Decree. This will be required as
' as Decree - CONO
long as the Consent Decree is in
effect at the Portsmouth site.

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA / Planned EA Milestone Report

FINAL FOURTH QUARTER OF FY 2010 --- SITE-LEVEL REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, & SEPTEMBER 2010)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak
Ridge, Paducah, Portsmouth, Program Direction, Ri River Pr i River,
Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration

Project

MILESTONE FIELD ID

MILESTONE NAME

MILESTONE DESCRIPTION

BASELINE
COMPLETION DATE

FORECAST DATE

ACTUAL DATE

EA DATE

GREEN SHADED
DATES ARE 4TH
QUARTER / FY 2010
MILESTONES

STATUS NARRATIVE

VARIANCE NARRATIVE

REGULATORY
AGREEMENT NAME

DESIGNATIONS

P0-0040.01.1-143

Submit CERCLA Annual Report to
Ohio EPA

Paragraph 22 of DFFO - On or
before the 31 st day of December,
of each year these Orders remain
in effect, Respondent shall
submit to Ohio EPA a written
Annual Report for the previous
federal fiscal year, and an
updated Compli S
which incorporates all approved
amendments of the Compliance
Schedule made during the
previous fiscal year, for the Site.
The Annual Report shall include
the following information: an
accounting of the status of the
projects described in the
Compliance Schedule and any
Work Plans, decision documents,
or other documents concurred
with or approved by Ohio EPA, an
updated statement regarding

1ce with the Mil
contained in the Compliance
Schedule, and any Work Plans,
decision documents, or other
documents concurred with or
approved by Ohio EPA; a
description of any projected
difficulties in achieving
compliance with future
Milestones and target dates.

12/31/2010

12/31/2010

12/31/2010

DOE/Ohio: DFFO-
CERCLA

EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA / Planned EA Milestone Report FINAL FOURTH QUARTER OF FY 2010 --- SITE-LEVEL REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, & SEPTEMBER 2010)
\ \ \ \ \ \ \ \
Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak
Ridge, Paducah, Portsmouth, Program Direction, Ri River Pr i River,
Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration
Project
EA DATE
BASELINE GREEN SHADED REGULATORY
MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION COMPLETION DATE FORECAST DATE | ACTUAL DATE DATES ARE 4TH STATUS NARRATIVE VARIANCE NARRATIVE AGREEMENT NAME DESIGNATIONS
QUARTER/ FY 2010
MILESTONES
Enforceable agreement milestone
is due by the 15th of each month DOE/Ohio:
P0-0040.01.1-079 Submit Monthly Technical as required by the Consent 1/15/2011 1/15/2011 1/15/2011 RCRA/Consent EA
Progress Report to Ohio EPA Decree. This will be required as
' as Decree - CONO
long as the Consent Decree is in
effect at the Portsmouth site.
Required by Consent Order by
Submit Quarterly Progress end of the month on a quarterly DOE/EPA:
P0-0040.01.1-058 Report to US EPyA 9 basis. EMIS code based on 1/31/2011 1/31/2011 1/31/2011 RCRA/CERCLA - EA
P ISWLCB WBS for Environmental CONO
Monitoring & Reporting.
Submit Quarterly Surveillance Required by Director's Final DOE/Ohio:
P0-0040.01.1-066 and Maintenance Report to Ohio Findings & Orders (DFFO) by end | 1/31/2011 1/31/2011 1/31/2011 RCRA/Consent EA
EPA of the month on a quarterly basis. Decree - CONO

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA / Planned EA Milestone Report

FINAL FOURTH QUARTER OF FY 2010 --- SITE-LEVEL REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, & SEPTEMBER 2010)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak
Ridge, Paducah, Portsmouth, Program Direction, Ri River Pr i River,
Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration

Project

MILESTONE FIELD ID

MILESTONE NAME

MILESTONE DESCRIPTION

BASELINE
COMPLETION DATE

FORECAST DATE

ACTUAL DATE

EA DATE

GREEN SHADED
DATES ARE 4TH
QUARTER / FY 2010
MILESTONES

STATUS NARRATIVE

VARIANCE NARRATIVE

REGULATORY
AGREEMENT NAME

DESIGNATIONS

P0-0040.01.1-144

Submit Quarterly CERCLA
Progress Report to Ohio EPA

Paragraph 43 DFFO - submit a
written progress report to the
Ohio EPA within thirty (30) days
after the end of each calendar
quarter. At a minimum, the
progress reports for RI/FS
activities shall include that
information designated in Section
10 of the RI/FS SOW, progress
reports for RD/RA activities shall
include the information
designated in Section 3.7.1 of the
RD/RA SOW, progress reports for
EE/CA activities shall include the
information designated in Section
4.0 of the EE/CA SOW and
progress reports for Removal
Action activities shall include the
information designated in Section
10 of the Removal Action Work
Plan Outline.

1/31/2011

1/31/2011

1/31/2011

DOE/Ohio: DFFO-
CERCLA

EA

P0-0040.01.1-080

Submit Monthly Technical
Progress Report to Ohio EPA

Enforceable agreement milestone
is due by the 15th of each month
as required by the Consent
Decree. This will be required as
long as the Consent Decree is in
effect at the Portsmouth site.

2/15/2011

2/15/2011

2/15/2011

DOE/Ohio:
RCRA/Consent
Decree - CONO

EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA / Planned EA Milestone Report FINAL FOURTH QUARTER OF FY 2010 --- SITE-LEVEL REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, & SEPTEMBER 2010)
\ \ \ \ \ \ \ \
Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak
Ridge, Paducah, Portsmouth, Program Direction, Ri River Pr i River,
Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration
Project
EA DATE
BASELINE GREEN SHADED REGULATORY
MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION COMPLETION DATE FORECAST DATE | ACTUAL DATE DATES ARE 4TH STATUS NARRATIVE VARIANCE NARRATIVE AGREEMENT NAME DESIGNATIONS
QUARTER / FY 2010
MILESTONES
Enforceable agreement milestone
is due by the 15th of each month DOE/Ohio:
P0-0040.01.1-081 Submit Monthly Technical as required by the Consent 31512011 311512011 311512011 RCRA/Consent EA
Progress Report to Ohio EPA Decree. This will be required as
' as Decree - CONO
long as the Consent Decree is in
effect at the Portsmouth site.
. . " - DOE/Ohio:
PO-0040.01.1-074 Submit Annual Groundwater Required by Director's Final 41172011 4112011 4112011 RCRA/Consent EA
Monitoring Report to Ohio EPA Findings & Orders (DFFO).
Decree - CONO
Enforceable agreement milestone
is due by the 15th of each month DOE/Ohio:
P0-0040.01.1-082 Submit Monthly Technical as required by the Consent 4/15/2011 4/15/2011 4/15/2011 RCRA/Consent EA
Progress Report to Ohio EPA Decree. This will be required as
' as Decree - CONO
long as the Consent Decree is in
effect at the Portsmouth site.

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA / Planned EA Milestone Report

FINAL FOURTH QUARTER OF FY 2010 --- SITE-LEVEL REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, & SEPTEMBER 2010)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak
Ridge, Paducah, Portsmouth, Program Direction, Ri River Pr i River,
Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration

Project

MILESTONE FIELD ID

MILESTONE NAME

MILESTONE DESCRIPTION

BASELINE
COMPLETION DATE

FORECAST DATE

ACTUAL DATE

EA DATE

GREEN SHADED
DATES ARE 4TH
QUARTER / FY 2010
MILESTONES

STATUS NARRATIVE

VARIANCE NARRATIVE

REGULATORY
AGREEMENT NAME

DESIGNATIONS

P0-0040.01.1-051

Submit Quarterly CERCLA
Progress Report to Ohio EPA

Paragraph 43 DFFO - submit a
written progress report to the
Ohio EPA within thirty (30) days
after the end of each calendar
quarter. At a minimum, the
progress reports for RI/FS
activities shall include that
information designated in Section
10 of the RI/FS SOW, progress
reports for RD/RA activities shall
include the information
designated in Section 3.7.1 of the
RD/RA SOW, progress reports for
EE/CA activities shall include the
information designated in Section
4.0 of the EE/CA SOW and
progress reports for Removal
Action activities shall include the
information designated in Section
10 of the Removal Action Work
Plan Outline.

4/30/2011

4/30/2011

4/30/2011

DOE/EPA:
RCRA/CERCLA -
CONO

EA

P0-0040.01.1-059

Submit Quarterly Progress
Report to US EPA

Required by Consent Order by
end of the month on a quarterly
basis. EMIS code based on
ISWLCB WBS for Environmental
Monitoring & Reporting.

4/30/2011

4/30/2011

4/30/2011

DOE/EPA:
RCRA/CERCLA -
CONO

EA

P0-0040.01.1-067

Submit Quarterly Surveillance
and Maintenance Report to Ohio
EPA

Required by Director's Final
Findings & Orders (DFFO) by end
of the month on a quarterly basis.

4/30/2011

4/30/2011

4/30/2011

DOE/Ohio:
RCRA/Consent
Decree - CONO

EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA / Planned EA Milestone Report FINAL FOURTH QUARTER OF FY 2010 --- SITE-LEVEL REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, & SEPTEMBER 2010)
\ \ \ \ \ \ \ \
Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak
Ridge, Paducah, Portsmouth, Program Direction, Ri River Pr i River,
Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration
Project
EA DATE
BASELINE GREEN SHADED REGULATORY
MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION COMPLETION DATE FORECAST DATE | ACTUAL DATE DATES ARE 4TH STATUS NARRATIVE VARIANCE NARRATIVE AGREEMENT NAME DESIGNATIONS
QUARTER/ FY 2010
MILESTONES
Enforceable agreement milestone
Submit Monthly Technical Iassdrl;e:‘i!r,et(;1 :1?12‘2:::;? ot DOE/Ohio:
P0-0040.01.1-083 v . d N 4 N N 5/15/2011 5/15/2011 5/15/2011 RCRA/Consent EA
Progress Report to Ohio EPA Decree. This will be required as
s Decree - CONO
long as the Consent Decree is in
effect at the Portsmouth site.
Enforceable agreement milestone
Submit Monthly Technical Iassdrl;e:‘i!r,et(;1 :1?12‘2:::;? ot DOE/Ohio:
P0-0040.01.1-084 v . d N 4 N N 6/15/2011 6/15/2011 6/15/2011 RCRA/Consent EA
Progress Report to Ohio EPA Decree. This will be required as
s Decree - CONO
long as the Consent Decree is in
effect at the Portsmouth site.
Enforceable agreement milestone
Submit Monthly Technical Iassdrl;e:‘i!r,et(;1 :1?12‘2:::;? ot DOE/Ohio:
P0-0040.01.1-085 v . d N 4 N N 7/15/2011 7/15/2011 7/15/2011 RCRA/Consent EA
Progress Report to Ohio EPA Decree. This will be required as
s Decree - CONO
long as the Consent Decree is in
effect at the Portsmouth site.

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA / Planned EA Milestone Report

FINAL FOURTH QUARTER OF FY 2010 --- SITE-LEVEL REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, & SEPTEMBER 2010)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak
Ridge, Paducah, Portsmouth, Program Direction, Ri River Pr i River,
Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration

Project

MILESTONE FIELD ID

MILESTONE NAME

MILESTONE DESCRIPTION

BASELINE
COMPLETION DATE

FORECAST DATE

ACTUAL DATE

EA DATE

GREEN SHADED
DATES ARE 4TH
QUARTER / FY 2010
MILESTONES

STATUS NARRATIVE

VARIANCE NARRATIVE

REGULATORY
AGREEMENT NAME

DESIGNATIONS

P0-0040.01.1-052

Submit Quarterly CERCLA
Progress Report to Ohio EPA

Paragraph 43 DFFO - submit a
written progress report to the
Ohio EPA within thirty (30) days
after the end of each calendar
quarter. At a minimum, the
progress reports for RI/FS
activities shall include that
information designated in Section
10 of the RI/FS SOW, progress
reports for RD/RA activities shall
include the information
designated in Section 3.7.1 of the
RD/RA SOW, progress reports for
EE/CA activities shall include the
information designated in Section
4.0 of the EE/CA SOW and
progress reports for Removal
Action activities shall include the
information designated in Section
10 of the Removal Action Work
Plan Outline.

7/31/2011

7/31/2011

7/31/2011

DOE/EPA:
RCRA/CERCLA -
CONO

EA

P0-0040.01.1-060

Submit Quarterly Progress
Report to US EPA

Required by Consent Order by
end of the month on a quarterly
basis. EMIS code based on
ISWLCB WBS for Environmental
Monitoring & Reporting.

7/31/2011

7/31/2011

7/31/2011

DOE/EPA:
RCRA/CERCLA -
CONO

EA

P0-0040.01.1-068

Submit Quarterly Surveillance
and Maintenance Report to Ohio
EPA

Required by Director's Final
Findings & Orders (DFFO) by end
of the month on a quarterly basis.

7/31/2011

7/31/2011

7/31/2011

DOE/Ohio:
RCRA/Consent
Decree - CONO

EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA / Planned EA Milestone Report

FINAL FOURTH QUARTER OF FY 2010 --- SITE-LEVEL REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, & SEPTEMBER 2010)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak

Ridge, Paducah, Portsmouth, Program Direction, Ri

River Pr

River,

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration

Project
EA DATE
BASELINE GREEN SHADED REGULATORY
MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION COMPLETION DATE FORECAST DATE | ACTUAL DATE DATES ARE 4TH STATUS NARRATIVE VARIANCE NARRATIVE AGREEMENT NAME DESIGNATIONS
QUARTER/ FY 2010
MILESTONES
Enforceable agreement milestone
Submit Monthly Technical Iassdr:e :!r,(:: i ¥ i:; g:::ehnr‘ ot DOE/Ohio:
P0-0040.01.1-086 v . d N 4 N N 8/15/2011 8/15/2011 8/15/2011 RCRA/Consent EA
Progress Report to Ohio EPA Decree. This will be required as
s Decree - CONO
long as the Consent Decree is in
effect at the Portsmouth site.
Paragraph 20.b of DFFO -
Respondent shall provide Ohio
EPA with a projection of those
Submit Updated Milestone List for| Milestone activities listed in the DOE/Ohio: DFFO-
P0-0040.01.1-145 Next 3 FYs to Ohio EPA Tables below that Respondent | °/31/2011 813112011 813112011 CERCLA EA
anticipates to occur in FY, FY+1,
and FY+2. On August 31, 2010
and annually thereafter.
Enforceable agreement milestone
Submit Monthly Technical Iassdr:e :!r,(:: i ¥ i:; g:::ehnr‘ ot DOE/Ohio:
P0-0040.01.1-087 v . d N 4 N N 9/15/2011 9/15/2011 9/15/2011 RCRA/Consent EA
Progress Report to Ohio EPA Decree. This will be required as
R Decree - CONO
long as the Consent Decree is in
effect at the Portsmouth site.

RICHLAND (RL)

RL-0011 NM Stabilization and Disposition-PFP / RL-0011.PY NM Stabilization and Disposition-
PFP (PY) / RL-0011.PY NM Stabilization and Disposition-PFP (PY)

ARRA Project: N

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA / Planned EA Milestone Report

FINAL FOURTH QUARTER OF FY 2010 --- SITE-LEVEL REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, & SEPTEMBER 2010)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak
Ridge, Paducah, Portsmouth, Program Direction, Ri River Pr i River,
Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration
Project

EA DATE
BASELINE GREEN SHADED REGULATORY
MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION COMPLETION DATE FORECAST DATE | ACTUAL DATE DATES ARE 4TH STATUS NARRATIVE VARIANCE NARRATIVE AGREEMENT NAME DESIGNATIONS
QUARTER / FY 2010
MILESTONES

M-083-32 Somplete Closure of the PFP 241- 9/30/2011 9/30/2007 2/22/2007 9/30/2011 Completed ahead of EA

Z TSD Unit schedule.

Complete Transition and Complete Transition and Completed ahead of DOE/EPA/Washington
M-083-42 Dismantlement of the 241-Z Dismantlement of the 241-Z 9/30/2011 6/8/2007 9/30/2011 scheZuIe : CERCLA/RCRA - EA

Waste Treatment Facility. Waste Treatment Facility. ) FFA/CONO
RL-0012 SNF Stabilization and Disposition / RL-0012.01 SNF Stabilization and Disposition-KBC ARRA Project: N
(Operations) / RL-0012.01 SNF Stabilization and Disposition-KBC (Operations) oject:

M-016-140 Submit Revised

M-016-140 Submit Revised RD/RA cvi':‘f‘;'laa'n':e;;fq/g‘:;“;drz Action DOE/EPA/Washington
RL-0012.01-006 Work Plans For 100 K Area Record of Decisions As Primar 3/31/2011 3/31/2011 3/31/2011 : CERCLA/RCRA - EA

RODS Y FFA/CONO

Document(s) Per HFFACO 11.6
With New Proposed Milestones.

RL-0013C Solid Waste Stabilization & Disposition / RL-0013C.O1 Solid Waste Stabilization and
Disposition-200 Area/Operate Waste Processing Facility (Operations) / RL-0013C.01 Solid Waste
Stabilization and Disposition-200 Area/Operate Waste Processing Facility (Operations)

ARRA Project:
N

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA / Planned EA Milestone Report

FINAL FOURTH QUARTER OF FY 2010 --- SITE-LEVEL REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, & SEPTEMBER 2010)

\ \ \ \ \ \ \
Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak
Ridge, Paducah, Portsmouth, Program Direction, Ri River Pr i River,
Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration
Project
EA DATE
BASELINE GREEN SHADED REGULATORY
MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION COMPLETION DATE FORECAST DATE | ACTUAL DATE DATES ARE 4TH STATUS NARRATIVE VARIANCE NARRATIVE AGREEMENT NAME DESIGNATIONS
QUARTER/ FY 2010
MILESTONES
M-091-40L-027 Submit 3rd QTR M-091-40L-027 Submit 3rd QTR Completed ahead of DOE/EPA/Washington
RL-0013C.01-068 FY10 Burial Ground Sample FY10 Burial Ground Sample 9/15/2010 9/15/2010 7/22/2010 9/15/2010 P : CERCLA/RCRA - EA
schedule.
Results Results FFA/CONO
RL-0013C.01-071 gy Deve op! v 3/31/2011 3/31/2011 3/31/2011 : CERCLA/RCRA - BEA
Ecology and Environmental Developments to Ecology and
4 FFA/CONO
Protection Agency EPA
As of April 2010, this
milestone was created per
the TPA Tentative
Agreement on
. . Negotiations for the
M-091-40T, Retrieve 2,000 Cubic . . . "
RL-0013C.01-008 Meters of Contact Handled Retrieve 2,000 Cubic Meters of | /30,5011 913012011 Planned EA (PEA); | Comprehensive PEAB
. CHRSW no EA Date Realignment of the M-091
Retrievably Stored Waste
Waste Management
Milestones. This planned
enforceable milestone
supports the FY2012
budget submittal.

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA / Planned EA Milestone Report

FINAL FOURTH QUARTER OF FY 2010 --- SITE-LEVEL REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, & SEPTEMBER 2010)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak

Ridge, Paducah, Portsmouth, Program Direction, Ri

River Pr

River,

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration

Project
EA DATE
BASELINE GREEN SHADED REGULATORY
MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION COMPLETION DATE FORECAST DATE | ACTUAL DATE DATES ARE 4TH STATUS NARRATIVE VARIANCE NARRATIVE AGREEMENT NAME DESIGNATIONS
QUARTER/ FY 2010
MILESTONES
RL-0030 Soil and Water Remediation-Groundwater/Vadose Zone / RL-0030.01 Soil and Water ARRA Project:
R diation-Gr /Vadose Zone (Operations) / RL-0030.01 Soil and Water Remediation-
Groundwater/Vadose Zone (Operations) N
M-015-115 Submit Treatability
M-015-115 Submit Treatability Test Plan to Ecology for milestone created as part Completed ahead of DOE/EPA/Washington
RL-0030.01-097 Test Plan to Ecology for Hexavalent Chromium 8/30/2010 8/30/2010 8/26/2010 8/30/2010 of CR-16-09-10 P sche’;ule : CERCLA/RCRA - EA
Hexavalent Chromium at 100-D/H | bioremediation of groundwater at ) FFA/CONO
100-D/H
The milestone due date
was modified to an earlier
date of 09/30/2010 per
Final Approval Package
for the Tentative
Agreement on Hanford
Federal Facility Agreement
and Consent Order
Modifications Regarding lg’[:“;;ﬂ;:g:; dof 09-24-
M-015-17A Submit a 200-UP-1 OU | Submit a 200-UP-1 OU Combined Accelerated Groundwater 10 Eetter #10-AMCP-0248 DOE/EPA/Washington
RL-0030.01-075 Combined RI/FS Report as well as| RI/FS Report as well as a 11/30/2010 9/30/2010 9/24/2010 9/30/2010 and Soils lra.nsmilte d plan to : CERCLA/RCRA - EA
a proposed plan to Ecology proposed plan to Ecology Milestones/FY2009Fundin P FFA/CONO

g/Waste Management/K
Basins and Other Issue
Solutions approved
August 2009. 5-13-10
added title 10-04-10 -
Added completion date of
09-24-10. Letter #10-
AMCP-0248 transmitted
plan to regulators

regulators. Completed
ahead of schedule.

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA / Planned EA Milestone Report

FINAL FOURTH QUARTER OF FY 2010 --- SITE-LEVEL REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, & SEPTEMBER 2010)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak

Ridge, Paducah, Portsmouth, Program Direction, Ri

River Pr

River,

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration

Project

EA DATE
BASELINE GREEN SHADED REGULATORY
MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION COMPLETION DATE FORECAST DATE | ACTUAL DATE DATES ARE 4TH STATUS NARRATIVE VARIANCE NARRATIVE AGREEMENT NAME DESIGNATIONS
QUARTER / FY 2010
MILESTONES
Added per the Final
Submit a treatability test plan as Approval Package for the
an amendment to the 200-BP-5 Tentative Agreement on
RI/FS Work Plan for determining if Hanford Federal Facility
a 50 gpm pump-and-treat system Agreement and Consent
M-015-82A Submit a treatability :z: Z?sigz:iar::iilsnath;fsel:atgow g;d;:il: dlzf:zlellzl::ted Completed ahead of DOE/EPA/Washington
RL-0030.01-076 test plan as an amendment to the | 20 Ze¢0n TS ':e masaof | 1231/2010 12/31/2010 9/24/2010 12/31/2010 Grg . dwgler and Soils sche‘; i : CERCLA/RCRA - EA
200-BP-5 RIFS Work Plan " u uie- FFA/CONO

the uranium and commingled Tc-
99 plumes near the B, BX, and BY
Tank Farms. The plan will include
initial aquifer tests to determine
sustained yield.

Milestones/FY2009Fundin
g/Waste Management/K
Basins and Other Issue
Solutions approved
August 2009. 5-13-10
added title

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA / Planned EA Milestone Report

FINAL FOURTH QUARTER OF FY 2010 --- SITE-LEVEL REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, & SEPTEMBER 2010)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak
Ridge, Paducah, Portsmouth, Program Direction, Ri River Pr i River,
Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration
Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION

BASELINE
COMPLETION DATE

FORECAST DATE

ACTUAL DATE

EA DATE

GREEN SHADED
DATES ARE 4TH
QUARTER / FY 2010
MILESTONES

STATUS NARRATIVE

VARIANCE NARRATIVE

REGULATORY
AGREEMENT NAME

DESIGNATIONS

M-015-83 Submit a Proposed Plan
for 200-UW-1

Submit a Proposed Plan for 200-

RL-0030.01-082 W1

3/31/2010

6/30/2011

6/30/2011

Milestone added per the
Final Approval Package
for the Tentative
Agreement on Hanford
Federal Facility Agreement
and Consent Order
Modifications Regarding
Accelerated Groundwater
and Soils
Milestones/FY2009Fundin
g/Waste Management/K
Basins and Other Issue
Solutions approved
August 2009. Milestone
Change Package M-15-09-
06 signed 11/09/09
extends completion date
to 6/30/2010. As of April
2010, this milestone will be
removed per the TPA
Tentative Agreement for
Implementing Changes to
the Central Plateau
Cleanup. This planned
enforceable milestone has
been removed from the
Budget for the FY2012
budget submittal and will
be canceled in IPABS
once the TPA is finalized.

Milestone Change
Package M-15-10-03
signed 8/31/10 extends
completion date to
6/30/2011.

DOE/EPA/Washington
: CERCLA/RCRA -
FFA/CONO

EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA / Planned EA Milestone Report

FINAL FOURTH QUARTER OF FY 2010 --- SITE-LEVEL REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, & SEPTEMBER 2010)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak

Ridge, Paducah, Portsmouth, Program Direction, Ri

River Pr River,

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration

Project
EA DATE
BASELINE GREEN SHADED REGULATORY
MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION COMPLETION DATE FORECAST DATE | ACTUAL DATE DATES ARE 4TH STATUS NARRATIVE VARIANCE NARRATIVE AGREEMENT NAME DESIGNATIONS
QUARTER/ FY 2010
MILESTONES
Final approval of this
milestone change has
Final approval of this occurred per the Final
milestone change has Approval Package for the
occurred per the Final Tentative Agreement on
Approval Package for the Hanford Federal Facility
Tentative Ag on Ag and Consent
Hanford Federal Facility Order Modifications
M-015-51 Submit Rev FS Report Submit Rev FS Report and PP for Agreement and Consent Regarding Accelerated DOE/EPA/Washington
RL-0030.01-065 and PP for 200BC Cribs/Trenches| 200BC Cribs/Trenches for OU 200{ 4/30/2010 6/30/2011 6/30/2011 Order Modifications Groundwater and Soils : CERCLA/RCRA - EA
for OU 200-BC-1 to EPA BC-1to EPA Regarding Accelerated Milestones/FY2009Fundin | FFA/CONO
Groundwater and Soils g/Waste Management/K
Milestones/FY2009Fundin | Basins and Other Issue
g/Waste M; K S 1s approved
Basins and Other Issue August 2009. Milestone
Solutions approved Change Package M-15-10-
August 2009. 03 signed 8/31/10 extends
completion date to
6/30/2011.
Milestone Change
. . Package M-15-10-03 DOE/EPA/Washington
RL-0030.01-100 M-015-44C Submit 200-MW-10U | Submit 200-MW-1 OU Proposed | ¢50,544 6/30/2011 6/30/2011 signed 8/31/10 extends : CERCLA/RCRA - EA
Proposed Plan to EPA Plan to EPA N
completion date to FFA/CONO
6/30/2011.

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA / Planned EA Milestone Report

FINAL FOURTH QUARTER OF FY 2010 --- SITE-LEVEL REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, & SEPTEMBER 2010)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak

Ridge, Paducah, Portsmouth, Program Direction, Ri

River Pr

River,

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration

Project

EA DATE
BASELINE GREEN SHADED REGULATORY
MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION COMPLETION DATE FORECAST DATE | ACTUAL DATE DATES ARE 4TH STATUS NARRATIVE VARIANCE NARRATIVE AGREEMENT NAME DESIGNATIONS
QUARTER/ FY 2010
MILESTONES
""Conclude discussions of well
commitments initiated under M-
M-024-62-T01 Conclude gg:’::lzg“i ::‘i:;:“’l’::e‘::':;rm DOE/EPA/Washington
RL-0030.01-044 disct 1s of well B, 31, 2014 to incor t 8/1/2011 8/1/2011 8/1/2011 : CERCLA/RCRA - EA
initiated under M-024-58 s porate FFA/CONO
new well installations needed to
maintain a three-year rolling
prioritized drilling schedule.""
As of April 2010, created
this milestone and
Submit uranium treatment Forecast Dates per the
technology treatability test plan TPA Tentative Agreement
M-015-110C, Uranium treatment as an el of the RCRA facility Planned EA (PEA); | for Implementing Changes
RL-0030.01-093 technology treatability test plan investigation and remedial 12/31/2010 12/31/2010 no EA Date to the Central Plateau PEAB
investigation for the 200-DV-1 OU Cleanup. This planned
to Ecology. enforceable milestone
supports the FY2012
budget submittal.
Submit Revised Closure Plan to As of I_-\pnl 2010, created
this milestone and
support TSD closure of the F
orecast Dates per the
Hexone Storage and Treatment TPA Tentative Agreement
M-037-01, Revised Closure Plan Facility (276 S-141/142) TSD unit. Planned EA (PEA); | for Implementing Changes
RL-0030.01-094 for Hexone Storage and Note: Issuance of the draft 12/31/2010 12/31/2010 ’ PEAB

Treatment Facility TSD unit.

closure plan as part of public
comment on Revision 9 of the
Hanford Facility RCRA Permit
satisfies this milestone.

no EA Date

to the Central Plateau
Cleanup. This planned
enforceable milestone
supports the FY2012
budget submittal.

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health

, the environment, and national security.
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EA / Planned EA Milestone Report

FINAL FOURTH QUARTER OF FY 2010 --- SITE-LEVEL REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, & SEPTEMBER 2010)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak

Ridge, Paducah, Portsmouth, Program Direction, Ri

River Pr

River,

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration

Project

EA DATE
BASELINE GREEN SHADED REGULATORY
MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION COMPLETION DATE FORECAST DATE | ACTUAL DATE DATES ARE 4TH STATUS NARRATIVE VARIANCE NARRATIVE AGREEMENT NAME DESIGNATIONS
QUARTER/ FY 2010
MILESTONES
As of April 2010, created
this milestone and
Submit revised RCRA Facility Forecast Dates per the
M-015-90 Revised RCRA Facility Investigation/Corrective TPA Tentative Agreement
Investigation/Corrective Measures Study (RFI/CMS) & Planned EA (PEA); | for Implementing Changes
RL-0030.01-012 Measures Study & RI/FS work Remedial Investigation/ Feasibility 6/30/2011 6/30/2011 no EA Date to the Central Plateau PEAB
plan Study (RI/FS) work plan for 200-IS: Cleanup. This planned
10U to Ecology. enforceable milestone
supports the FY2012
budget submittal.
RL-0030 Soil and Water Remediation-Groundwater/Vadose Zone / RL-0030.R1 Central Plateau ARRA Project:
Soil and Groundwater / RL-0030.R1.1 Central Plateau Soil and Groundwater Cleanup Y
Final Approval Package
for the Tentative
Agreement on Hanford
Expand current pump-and-treat Federal Facility Agreement
system at 100-HR-3 Operable Unit and Consent Order
M-016-111B Expand current utilizing ex situ treatment, in situ Modifications Regarding DOE/EPA/Washington
RL-0030.R1-004 pump-and-treat system at 100-HR-| treatment or a combination of 12/31/2010 12/31/2010 12/31/2010 Accelerated Groundwater : CERCLA/RCRA - EARA
3 Operable Unit both to a total of 500 gpm and Soils FFA/CONO

capacity or as specified in the
work plan.

Milestones/FY2009Fundin
g/Waste Management/K
Basins and Other Issue
Solutions approved
August 2009.

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA / Planned EA Milestone Report

FINAL FOURTH QUARTER OF FY 2010 --- SITE-LEVEL REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, & SEPTEMBER 2010)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak

Ridge, Paducah, Portsmouth, Program Direction, Ri

River Pr

River,

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration

Project
EA DATE
BASELINE GREEN SHADED REGULATORY
MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION COMPLETION DATE FORECAST DATE | ACTUAL DATE DATES ARE 4TH STATUS NARRATIVE VARIANCE NARRATIVE AGREEMENT NAME DESIGNATIONS
QUARTER / FY 2010
MILESTONES
DOE shall complete the
construction of all wells listed for DOE/EPA/Washington
RL-0030.R1-005 M-024-61 calendar year 2010 and before, as| 12/31/2010 12/31/2010 1/21/2010 12/31/2010 f;ﬂ?':?::;g‘ézglgs ::;Z'e::d ahead of : CERCLA/RCRA - EARA
identified in attachment 1 of TPA ule- FFA/CONO
Change Package M-024-09-01.
RL-0041 Nuclear Facility D&D-River Corridor Closure Project / RL-0041.C1 Nuclear Facility D&D- ARRA Project:
River Corridor Closure Project (Capital) / RL-0041.C1 Nuclear Facility D&D-River Corridor
Closure Project (Capital) N
DOE-RL Letter 09-AMRC-
""Complete Disposition of the . 0199 documents .
. - . I CR 94-09-01 approved in . . DOE/EPA/Washington
RL-0041.C1-020 Complete Disposition of Surplus | - following surplus Facilities: 303M,| g 5544, 9/30/2010 9/22/2009 9/30/2010 August 2009 modified the | COMPletion of this : CERCLARCRA- | EA
Facilities 332, 333, 334, 334A, 3221, 3222, text of this milestone milestone. Activity was FFA/CONO
3223, 3224, 3225."" ) completed ahead of
schedule.
Ci Interim R dial Ci Interim R dial Completed ahead of DOE/EPA/Washington
RL-0041.C1-022 Actions for 6 Specific Wastes Actions for 6 Specific Wastes 9/30/2010 9/30/2010 9/9/2010 9/30/2010 sche’;ule : CERCLA/RCRA - B,EA
Sites in the 300-FF-2 OU. Sites in the 300-FF-2 OU. ) FFA/CONO
Extremely high dose rates
9/30/2010 EA Date The TPA milestone has in the B Cell (14K Rem) .
. . " . . DOE/EPA/Washington
RL-0041.C1-014 Closure Of Non-Permitted MW Closure Of Non-Permitted MW 9/30/2010 0/30/2012 renegotiated & been renegotiated, & the and potential leakage of . CERCLA/RCRA - EA
: Units In 324 Bldg REC B&D Cells | Units In 324 Bldg REC B&D Cells changed to milestone is now re- liquids from same cell to i=FA/c0N0
09/30/2012 forecast to 09/30/2012. building substructure/soils
complicates removal.

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA / Planned EA Milestone Report

FINAL FOURTH QUARTER OF FY 2010 --- SITE-LEVEL REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, & SEPTEMBER 2010)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak

Ridge, Paducah, Portsmouth, Program Direction, Ri

River Pr River,

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration

Project

EA DATE
BASELINE GREEN SHADED REGULATORY
MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION COMPLETION DATE FORECAST DATE | ACTUAL DATE DATES ARE 4TH STATUS NARRATIVE VARIANCE NARRATIVE AGREEMENT NAME DESIGNATIONS
QUARTER/ FY 2010
MILESTONES
o Intrim Remediati o \ntrim Remedi Change request M-16-0808 vcv::"s?:nr:g‘;ﬁx;fngs DOE/EPA/Washington
p R d p F " . _
RL-0041.C1-025 Actions At 100-B/C Area Actions At 100-B/C Area 12/31/2009 11/30/2010 5/14/2010 11/30/2010 was signed and approved on 1/14/09. Completed : CERCLA/RCRA B,EA
on 1/14/09 FFA/CONO
ahead of schedule.
RL-0042 Nuclear Facility D&D-Fast Flux Test Facility Project / RL-0042.01 Nuclear Facility D&D- ARRA Project:
Fast Flux Test Facility Project (Operations) / RL-0042.01 Nuclear Facility D&D-Fast Flux Test )
Facility Project (Operations) N
The FFTF baseline date to
complete the necessary
deactivation activities to
place the FFTF an d
support facilities in a long
- . o . term surveillance and DOE/EPA/Washington
RL-0042.01-011 ::;“I’r"':::t:';z:;ﬁ:g Transition :::‘E::;:g’;:;ﬁ:‘s‘: Transition| 5 2/2011 2/28/2011 6/1/2009 2/28/2011 Maintenance mode in :;2’;'3:“ ahead of : CERCLA/RCRA - EA
August 31, 2009. The ) FFA/CONO

project is on schedule to
complete the milestone on
schedule. The TPA
milestone completion date
is February 28, 2011.

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health

, the environment, and national security.
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EA / Planned EA Milestone Report

FINAL FOURTH QUARTER OF FY 2010 --- SITE-LEVEL REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, & SEPTEMBER 2010)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak

Ridge, Paducah, Portsmouth, Program Direction, Ri

River Pr

River,

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration

Project

EA DATE
BASELINE GREEN SHADED REGULATORY
MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION COMPLETION DATE FORECAST DATE | ACTUAL DATE DATES ARE 4TH STATUS NARRATIVE VARIANCE NARRATIVE AGREEMENT NAME DESIGNATIONS
QUARTER / FY 2010
MILESTONES
- " - P . - ARRA Project:
ORP-0014 Radioactive Liquid Tank Waste Stabilization and Disposition o
) R ARRA Project:
ORP-0060 Major Construction-Waste Treatment Plant o
M-62-01U Submit semi-annual project 7/31/2010 7/31/2010 7/26/2010 7/31/2010 Completed ahead of EA
compliance report schedule.
M-62-01V Submit semi-annual project 1/31/2011 1/31/2011 1/31/2011 On schedule. EA
compliance report
Milestone to be 1/31/2011 EA Date
deleted, based no longer valid, "
on completion of based on r:::;o:: :z;;:?:;egf’ Hanford Federal
Compl C C Cc iol - i il
M-62-10 K Hot p Hot ng 1/31/2011 approval of TPA completion of approval of TPA Change Facility Agreement No longer EA,PA

Waste Treatment Plant

Waste Treatment Plant

Change
Requests and
new Consent
Decree.

approval of TPA
Change Requests
and new Consent
Decree.

Requests and new
Consent Decree.

and Consent Order
“TRA"

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA / Planned EA Milestone Report

FINAL FOURTH QUARTER OF FY 2010 --- SITE-LEVEL REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, & SEPTEMBER 2010)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak
Ridge, Paducah, Portsmouth, Program Direction, Ri River Pr i River,
Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration

Project

EA DATE
BASELINE GREEN SHADED REGULATORY
MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION COMPLETION DATE FORECAST DATE | ACTUAL DATE DATES ARE 4TH STATUS NARRATIVE VARIANCE NARRATIVE AGREEMENT NAME DESIGNATIONS
QUARTER/ FY 2010
MILESTONES
M-62-01W Submit semi-annual project 7/31/2011 7/31/2011 7/31/2011 On schedule. EA
compliance report
" s " ARRA Project:
VL-SN-0030 Soil and Water Remediation-Sandia N
Due to continued requests
from NMED, including the
installation of new wells, NMED has requested
the CME report for the additional characterization
Submit the Corrective Measure August 23, 2007 letter received 9/30/2010 EA Date Burn .S“e Groundwater wells be |nsta||e.d atthe
Evaluation (CME) Report for the from NMED approves the time renegotiated & AOCs now scheduled for | BSGW AOC which NM Compliance Order
PBS VL-SN-0030 ) P . PP 11/30/2007 9/9/2013 9 January 29, 2016. Aletter | lengthens the CME P EA
Burn-Site Groundwater area to extension and new date of changed to to NMED is necessary for rocess for arriving at a on Consent
NMED. 9/30/2010. 09/09/2013 ry P 9

approval of new deadline.
EA Date has been
renegotiated & is changed
from 09/30/2010 to
09/09/2013.

remedy. NMED also
requested soil
characterization.

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA / Planned EA Milestone Report FINAL FOURTH QUARTER OF FY 2010 --- SITE-LEVEL REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, & SEPTEMBER 2010)
\ \ \ \ \ \ \ \
Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak
Ridge, Paducah, Portsmouth, Program Direction, Ri River Pr i River,
Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration
Project
EA DATE
BASELINE GREEN SHADED REGULATORY
MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION COMPLETION DATE FORECAST DATE | ACTUAL DATE DATES ARE 4TH STATUS NARRATIVE VARIANCE NARRATIVE AGREEMENT NAME DESIGNATIONS
QUARTER/ FY 2010
MILESTONES
SR-0014C Radioactive Liquid Tank Waste Stabilization and Disposition-2035 / SR-0014C.O1 ARRA Project:
Radioactive Liquid Tank Waste Stabilization and Disposition (Operations) / SR-0014C.01.1 )
Radioactive Liquid Tank Waste Stabilization and Disposition (Operations 1) N
Complete Waste Removal for the
purposes of maximizing risk
reduction (through one or more
additional mechanical cleaning,
chemical cleaning, and/or water
washing evolutions to maximize Tank 12 was completed on
waste removal and risk reduction 8/27/10. Tank 8 completed -
SR-0014C.01.1-021 | Complete Bulk Waste Removal | oo ciateq with closure of the |  9/30/2010 913012010 911412010 913012010 9110 (actual date for Tank | COMmPleted ahead of Federal Facility EA
Efforts for 2 Tanks by 09/30/2010 . . " " schedule. Agreement
tanks) in accordance with the 8 was still being
requirements contained in determined).
Statement of Resolution of
Dispute Concerning Extension of
Closure dates for SRS High Level
Radioactive Waste tanks 19 & 18
dated 11/29/07.

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA / Planned EA Milestone Report

FINAL FOURTH QUARTER OF FY 2010 --- SITE-LEVEL REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, & SEPTEMBER 2010)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak
Ridge, Paducah, Portsmouth, Program Direction, Ri River Pr i River,
Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration

Project

MILESTONE FIELD ID MILESTONE NAME

MILESTONE DESCRIPTION

BASELINE

COMPLETION DATE

FORECAST DATE

ACTUAL DATE

EA DATE

GREEN SHADED
DATES ARE 4TH
QUARTER / FY 2010
MILESTONES

STATUS NARRATIVE

VARIANCE NARRATIVE

REGULATORY
AGREEMENT NAME

DESIGNATIONS

Complete Bulk Waste Removal

SR-0014C.01.1-022 Efforts for 1 Tank by 09/30/2011

Complete Waste Removal for the
purposes of maximizing risk
reduction (through one or more
additional mechanical cleaning,
chemical cleaning, and/or water
washing evolutions to maximize
waste removal and risk reduction
associated with closure of the
tanks) in accordance with the
requirements contained in
Statement of Resolution of
Dispute Concerning Extension of
Closure dates for SRS High Level
Radioactive Waste tanks 19 & 18
dated 11/29/07.

9/30/2011

9/30/2011

9/30/2011

Federal Facility
Agreement

EA

SR-0030 Area Completion / SR-0030.01 Soil and Water Remediation (Operations) / SR-0030.01

Soil and Water Remediation (Operations)

ARRA Project:
N

FFCAct Site Treatment Plan

SR-0030.01-011 Annual Update

DOE/SCDHEC Consent Order 95-
22-HW, amended 10/14/03,
requires the SRS Site Treatment
Plan to be updated annually by
November 15.

11/15/2010

11/15/2010

11/15/2010

On Schedule.

On Schedule.

Site Treatment Plan

EAF

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA / Planned EA Milestone Report

FINAL FOURTH QUARTER OF FY 2010 --- SITE-LEVEL REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, & SEPTEMBER 2010)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak

Ridge, Paducah, Portsmouth, Program Direction, Ri

River Pr River,

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration

Project

MILESTONE FIELD ID

MILESTONE NAME

MILESTONE DESCRIPTION

BASELINE
COMPLETION DATE

FORECAST DATE

ACTUAL DATE

EA DATE

GREEN SHADED
DATES ARE 4TH
QUARTER / FY 2010
MILESTONES

STATUS NARRATIVE

VARIANCE NARRATIVE

REGULATORY
AGREEMENT NAME

DESIGNATIONS

SR-0030.01-008

Initiate C,K,L, and R-Reactor

Complexes Early Action RA Start

Initiate C, K, L, and R-Reactor
Complexes Early Action Remedial
Action start

12/24/2010

1/12/2011

1/21/2011

Forecast and EA Date
changed based on
regulatory approved
Federal Facility Agreement
Revision.1 Appendix E,
Long-term Projections for
FY2010. The Early Action
Remedial Action (RA) Start
date does not apply to the
R-Reactor Complex
because the R-Reactor
Complex RA Start will be
claimed with the R-Area
ou.

On schedule to meet new
date.

Federal Facility
Agreement

EA

SR-0030.01-009

Submit A Area Ash Pile and A
Area Coal Pile Runoff Basin, and
Stormwater Outfall A-013 Rev 0

RFI/RI

Submit A Area Ash Pile (788-0A)
and A Area Coal Pile Runoff Basin
(788-3A), and Stormwater Outfall
A-013 Rev 0 RCRA Facility
Investigation/Remedial
Investigation (RFI/RI) Workplan
Submittal

2/11/2011

2/11/2011

2/11/2011

On schedule (Note: It is
believed that the EA Date
of 2/11/2010 was a
typographical error;
therefore, the EA date was
changed to match the
Forecast Date.)

On schedule.

Federal Facility
Agreement

EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA / Planned EA Milestone Report

FINAL FOURTH QUARTER OF FY 2010 --- SITE-LEVEL REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, & SEPTEMBER 2010)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak

Ridge, Paducah, Portsmouth, Program Direction, Ri

River Pr

River,

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration

Project

EA DATE
BASELINE GREEN SHADED REGULATORY
MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION COMPLETION DATE FORECAST DATE | ACTUAL DATE DATES ARE 4TH STATUS NARRATIVE VARIANCE NARRATIVE AGREEMENT NAME DESIGNATIONS
QUARTER/ FY 2010
MILESTONES
Issue Record of Decision (ROD)
for D-Area Operable Unit
(Includes 11 sub-units with 11
associated milestones: Bldg. 420-
2D Rework Handling Facility,420-
. D Concentrator Bldg, 421-D
:if":i:i?édu"(:ni?zzq gnsotl? Finishing Bldg, 421-2D Finishing Federal Facil
SR-0030.01-027 . N u u Bldg, 772-D Control Laboratory, 10/17/2011 2/23/2011 2/23/2011 ty EAF
units with 11 associated . Agreement
milestones) D006 Petroleum Release Site, D-
Area Coal Pile Runoff Basin, D-
Area Process Sewer Lines as
Abandoned, D-Area Waste Oil
Facility, D-Area Asbestos Pit, and
Combined Spills from 483-D &
Associated Areas)
Issue ROD for Gunsite 012 Issue Rev 0 Record of Decision
Rubble Pile, Rubble Pile Across for Gunsite 012 Rubble Pile, Completed ahead of Federal Facility
SR-0030.01-052 from Gunsite 012, and ECODS G- | Rubble Pile Across from Gunsite 1213012011 9/9/2010 9/8/2010 4/18/2011 schedule. Agreement B.EAF
3 012, and ECODS G-3 (NBN)
Issue Gunsite 218 Rubble Pile Issue Gunsite 218 Rubble Pile Federal Facility
SR-0030.01-053 (631-23G) ROD (631-23G) Record of Decision 12/30/2011 12/30/2011 4/18/2011 Agreement B,EAF
SR-0030.01-001 Submit Removal Actions Submit the Removal Actions 1/1/2011 1/1/2011 Planned EA (PEA); On Schedule. On Schedule. PEA

Performed in FY10 Report

Performed in FY10 Report

no EA Date

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA / Planned EA Milestone Report

FINAL FOURTH QUARTER OF FY 2010 --- SITE-LEVEL REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, & SEPTEMBER 2010)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak

Ridge, Paducah, Portsmouth, Program Direction, Ri

River Pr

River,

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration

Project

MILESTONE FIELD ID

MILESTONE NAME

MILESTONE DESCRIPTION

BASELINE
COMPLETION DATE

FORECAST DATE

ACTUAL DATE

EA DATE

GREEN SHADED
DATES ARE 4TH
QUARTER / FY 2010
MILESTONES

STATUS NARRATIVE

VARIANCE NARRATIVE

REGULATORY
AGREEMENT NAME

DESIGNATIONS

SR-0030 Area Completion / SR-0030.PY Area Completion (PY) / SR-0030.PY Area Completion

(PY)

ARRA Project:
N

SR-0030 (50427)

Issue Record of Decision (ROD)
for P-Area OU (Includes 14 sub-
units with 14 associated
milestones)

Issue Record of Decision for P-
Area Operable Unit (Includes 14
sub-units with 14 associated
milestones: 717-9P Pipe
Fabrication Shop, 904-86G
Emergency Cooling Water
Retention Basin, P-Area Reactor
Cooling Water System, P-Area
Reactor Cask Car Railroad
Tracks as Abandoned, P-Area
Disassembly Basin, P-Area Ash
Basin, P-Area Process Sewer
Lines, 105-1P No. 2 & 5 Basin
Deionizers Pad, and 710-P
Radiation Zone Storage Facility,
105-P Reactor Building, 106-P
Process Water Storage Tank, 108-
1P Engine House, 108-2P Engine
House, and 109-P Process Water
Storage Basin)

10/1/2009

9/7/2010

7/22/2010

9/7/2010

Forecast and EA Dates
were revised to be in
agreement with the
regulatory approved P-

Completed ahead of

Area OU i itation
schedule, which is
reflected in the Federal
Facility Agreement.

Federal Facility
Agreement

B,EAF

SR-0030 (778)

FFCAct Site Treatment Plan
Annual Update

DOE/SCDHEC Consent Order 95-
22-HW, amended 10/14/03,
requires the SRS Site Treatment
Plan to be updated annually by
November 15.

11/15/2010

11/15/2010

11/15/2010

On Schedule.

On Schedule.

Site Treatment Plan

EAF

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA / Planned EA Milestone Report FINAL FOURTH QUARTER OF FY 2010 --- SITE-LEVEL REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, & SEPTEMBER 2010)
\ \ \ \ \ \ \ \
Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak
Ridge, Paducah, Portsmouth, Program Direction, Ri River Pr i River,
Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration
Project
EA DATE
BASELINE GREEN SHADED REGULATORY
MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION COMPLETION DATE FORECAST DATE | ACTUAL DATE DATES ARE 4TH STATUS NARRATIVE VARIANCE NARRATIVE AGREEMENT NAME DESIGNATIONS
QUARTER/ FY 2010
MILESTONES
Forecast and EA Date
changed based on
regulatory approved
Federal Facility Agreement
Revision.1 Appendix E,
. Long-term Projections for
- Initiate C, K, L, and R-Reactor " -
SR-0030-009 Initiate C,K,L, and R-Ifieaclor Complexes Early Action Remedial| 12/24/2010 112/2011 1/21/2011 FY2010.. The.EarIy Action On schedule to meet new Federal Facility EA
Complexes Early Action RA Start ) Remedial Action (RA) Start| date. Agreement
Action start
date does not apply to the
R-Reactor Complex
because the R-Reactor
Complex RA Start will be
claimed with the R-Area
ou.
Submit A Area Ash Pile (788-0A) On schedule (Note: Itis
. . and A Area Coal Pile Runoff Basin believed that the EA Date
DTl A frea b e and A & | (788:38), and Stormuater Outtall of 2/11/2010 was a Federal Facil
SR-0030-010 ’ A-013 Rev 0 RCRA Facility 2/11/2011 2/11/2011 2/11/2011 typographical error; On schedule. 4 EA
Stormwater Outfall A-013 Rev 0 L " Agreement
REVRI Investigation/Remedial therefore, the EA date was
Investigation (RFI/RI) Workplan changed to match the
Submittal Forecast Date.)

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA / Planned EA Milestone Report

FINAL FOURTH QUARTER OF FY 2010 --- SITE-LEVEL REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, & SEPTEMBER 2010)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak
Ridge, Paducah, Portsmouth, Program Direction, Ri River Pr i River,
Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration

Project

EA DATE
BASELINE GREEN SHADED REGULATORY
MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION COMPLETION DATE FORECAST DATE | ACTUAL DATE DATES ARE 4TH STATUS NARRATIVE VARIANCE NARRATIVE AGREEMENT NAME DESIGNATIONS
QUARTER / FY 2010
MILESTONES
Issue Record of Decision (ROD)
for D-Area Operable Unit
(Includes 11 sub-units with 11
associated milestones: Bldg. 420-
2D Rework Handling Facility,420-
. D Concentrator Bldg, 421-D
:zfu;:l;?gdutznlﬁs:js;:: gﬁs?ltl:) Finishing Bldg, 421-2D Finishing Federal Facility
SR-0030 (50761) . . ) Bldg, 772-D Control Laboratory, 10/17/2011 2/23/2011 2/23/2011 EAF
units with 11 associated . Agreement
milestones) D006 Petrol?um Release S_lte, D-
Area Coal Pile Runoff Basin, D-
Area Process Sewer Lines as
Abandoned, D-Area Waste Oil
Facility, D-Area Asbestos Pit, and
Combined Spills from 483-D &
Associated Areas)
In a letter dated August 26,
2010 and received
electronically August 27,
2010, EPA submitted an
Extension Notification for
Issuance of the Record of
" " . . Decision, Remedial -
SR-0030 (50792) Issue Gunsite 218 Rubble Pile Issue Gunsite 218 Rubble Pile 12/30/2011 11/3/2010 4/18/2011 Alternative Selection for Federal Facility B,EAF

(631-23G) ROD

(631-23G) Record of Decision

the Gunsite 218 Rubble
Pile (631-23G). The
extension notification
moved the Issue Record of|
Decision date from
October 4, 2010 to
November 3, 2010.

Agreement

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA / Planned EA Milestone Report

FINAL FOURTH QUARTER OF FY 2010 --- SITE-LEVEL REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, & SEPTEMBER 2010)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak
Ridge, Paducah, Portsmouth, Program Direction, Ri River Pr i River,
Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration

Project

MILESTONE FIELD ID

MILESTONE NAME

MILESTONE DESCRIPTION

BASELINE

COMPLETION DATE

FORECAST DATE

ACTUAL DATE

EA DATE

GREEN SHADED
DATES ARE 4TH
QUARTER / FY 2010
MILESTONES

STATUS NARRATIVE

VARIANCE NARRATIVE

REGULATORY
AGREEMENT NAME

DESIGNATIONS

SR-0030 (51112)

Issue Record of Decision (ROD)
for R-Area OU (Includes 14 sub-
units with 14 associated
milestones)

Issue Record of Decision (ROD)
for R-Area Operable Unit
(Includes 14 sub-units with 14
associated milestones: Area on
North Side of Building 105-R, and
Laydown Area North of 105R, and
Release from the
Decontamination of R-Area
Reactor Disassembly Basin
(NBN); Bldg 109-R Purge Water
Storage Basin; Bldg 122-R
Process Storage; Combined
Spills North of Buldg 105-R
(NBN); Cooling Water Effluent
Sump (107-R); Potential Release
from R-Area Disassembly Basin
(105-R); Potential Release of
NaOH/H2S04 from 183-2R (NBN);
R-Area Ash Basin (188-R); R-Area
Process Sewer Lines as
Abandoned (NBN); R-Area
Reactor Area Cask Car Railroad
Tracks as Abandoned (NBN), and
R-Area Reactor Groundwater,
Bldg. 105-R Reactor Building;
Bldg 108-1R Engine House; and
Bldg. 108-2R Engine House.)

10/1/2010

5/5/2011

5/5/2011

Forecast and EA Dates
were revised based on
regulatory approval of the
Federal Facility Agreement
Revision.1 Appendix E,
Long-Term Projections for
FY2010.

On schedule to meet new
date.

Federal Facility
Agreement

EAF

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA / Planned EA Milestone Report

FINAL FOURTH QUARTER OF FY 2010 --- SITE-LEVEL REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, & SEPTEMBER 2010)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak
Ridge, Paducah, Portsmouth, Program Direction, Ri River Pr i River,
Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration

Project

MILESTONE FIELD ID

MILESTONE NAME

MILESTONE DESCRIPTION

BASELINE
COMPLETION DATE

FORECAST DATE

ACTUAL DATE

EA DATE

GREEN SHADED
DATES ARE 4TH
QUARTER / FY 2010
MILESTONES

STATUS NARRATIVE

VARIANCE NARRATIVE

REGULATORY
AGREEMENT NAME

DESIGNATIONS

SR-0030 (50789)

Issue ROD for Gunsite 012
Rubble Pile, Rubble Pile Across
from Gunsite 012, and ECODS G-
3

Issue Record of Decision for

Gunsite 012 Rubble Pile, Rubble
Pile Across from Gunsite 012, and
ECODS G-3 (NBN)

12/30/2011

5/25/2011

5/25/2011

Forecast and EA Date
changed based on
regulatory approved
Federal Facility Agreement
Revision.1 Appendix E,
Long-term Projections for
FY 2010 for this milestone.
The Revision.0 Record of
Decision has an Federal
Facility Agreement
milestone submittal date
of 9/9/2010, which was
inadvertently listed as the
Issue Record of Decision
Forecast Date.

On schedule to meet new
date.

Federal Facility
Agreement

B,EAF

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA / Planned EA Milestone Report

FINAL FOURTH QUARTER OF FY 2010 --- SITE-LEVEL REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, & SEPTEMBER 2010)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak

Ridge, Paducah, Portsmouth, Program Direction, Ri

River Pr

River,

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration

Project

EA DATE
BASELINE GREEN SHADED REGULATORY
MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION COMPLETION DATE FORECAST DATE | ACTUAL DATE DATES ARE 4TH STATUS NARRATIVE VARIANCE NARRATIVE AGREEMENT NAME DESIGNATIONS
QUARTER/ FY 2010
MILESTONES
Start Remedial Action for R-Area
Operable Unit (Includes 14 sub-
units with 14 associated
milestones): Area on North Side
of Building 105-R, and Laydown
Area North of 105R, and Release
from the Decontamination of R- Due Date changed from
Area Reactor Disassembly Basin 06/06/2011 to 06/17/2011
(NBN); Bldg 109-R Purge Water based on the
Storage Basin; Bldg 122-R implementation schedule
Process Storage; Combined that was contained in the
. " Spills North of Buldg 105-R R Area Operable Unit
Start Remedial Action for R-Area . -
SR-0030 (50852) OU (Includes 14 sub-units with 14 | (\BN\); Cooling Water Effluent 1/15/2011 6/17/2011 6/17/2011 Statement of On Schedule for new Federal Facility EAF
associated milestones) Sump (1 07-R),. Potential Fielea.se Basn.s/!'-‘roposed Plan date. Agreement
from R-Area Disassembly Basin (Revision 1) that was
(105-R); Potential Release of approved by the
NaOH/H2S04 from 183-2R (NBN); regulators (SCDHEC
R-Area Ash Basin (188-R); R-Area approval - July 2, 2010 &
Process Sewer Lines as EPA approval - June 24,
Abandoned (NBN); R-Area 2010).
Reactor Area Cask Car Railroad
Tracks as Abandoned (NBN), R-
Area Reactor Groundwater Bldg.
105-R Reactor Building; Bldg 108-
1R Engine House; and Bldg. 108-
2R Engine House.)
Submit Removal Actions Submit the Removal Actions Planned EA (PEA);
SR-0030 (824) Performed in FY10 Report Performed in FY10 Report 1/1/2011 1/1/2011 On Schedule. On Schedule. PEA

no EA Date

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA / Planned EA Milestone Report FINAL FOURTH QUARTER OF FY 2010 --- SITE-LEVEL REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, & SEPTEMBER 2010)
\ \ \ \ \ \ \ \
Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak
Ridge, Paducah, Portsmouth, Program Direction, Ri River Pr i River,
Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration
Project
EA DATE
BASELINE GREEN SHADED REGULATORY
MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION COMPLETION DATE FORECAST DATE | ACTUAL DATE DATES ARE 4TH STATUS NARRATIVE VARIANCE NARRATIVE AGREEMENT NAME DESIGNATIONS
QUARTER/ FY 2010
MILESTONES

SEPARATIONS PROCESS RESEARCH UNIT (SPRU)

ARRA Project:

VL-SPRU-0040 Nuclear Facility D&D - Separations Process Research Unit (SPRU) -

STANFORD LINEAR ACCELERATOR CENTER (SLAC)

ARRA Project:
N

CBC-SLAC-0030 Soil and Water R diation - d Linear A !l

ator Center

WEST VALLEY DEMONSTRATION PROJECT (WVDP)

OH-WV-0013 Nuclear Facility D&D West Valley / OH-WV-0013.01 Solid Waste Stabilization and ARRA Proiect: N
Disposition / OH-WV-0013.01 Solid Waste Stabilization and Disposition roject:

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA / Planned EA Milestone Report

FINAL FOURTH QUARTER OF FY 2010 --- SITE-LEVEL REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, & SEPTEMBER 2010)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak

Ridge, Paducah, Portsmouth, Program Direction, Ri

River Pr River,

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration

Project
EA DATE
BASELINE GREEN SHADED REGULATORY
MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION COMPLETION DATE FORECAST DATE | ACTUAL DATE DATES ARE 4TH STATUS NARRATIVE VARIANCE NARRATIVE AGREEMENT NAME DESIGNATIONS
QUARTER/ FY 2010
MILESTONES
Meet Fiscal Year shipping Meet Fiscal Year shipping reference WV memo # . g .
OH-WV-0013.01-011 | requirements as specified in the | requirements as specified in the | 9/30/2010 9/30/2010 9/30/2010 9/30/2010 WV:2010:0257 & Wv-2010-| " Variance, date was met | WVDP-299 Site EA
! as planned Treatment Plan
STP Site Treatment Plan 0256
Meet Fiscal Year shipping Meet Fiscal Year shipping WVDP-299 Site
OH-WV-0013.01-012 requirements as specified in the requirements as specified in the 9/30/2011 9/30/2011 9/30/2011 EA
! Treatment Plan
STP Site Treatment Plan

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA / Planned EA Milestone Report

FINAL FOURTH QUARTER OF FY 2010 --- SITE-LEVEL REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, & SEPTEMBER 2010)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak

Ridge, Paducah, Portsm

outh, Program Direction, Ri

River Pr River,

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration

Project

MILESTONE FIELD ID

MILESTONE NAME

MILESTONE DESCRIPTION

BASELINE
COMPLETION DATE

FORECAST DATE

ACTUAL DATE

EA DATE

GREEN SHADED
DATES ARE 4TH
QUARTER / FY 2010
MILESTONES

STATUS NARRATIVE

VARIANCE NARRATIVE

REGULATORY
AGREEMENT NAME

DESIGNATIONS

SUMMARY

TOTAL NUMBER OF EA / PEA MILESTONES FOR THE 4TH QUARTER OF FY 2010: 35 / MET: 32 (91.4%)

TOTAL NUMBER OF EA/ PEA MILESTONES FOR THE NEXT FOUR (4) QUARTERS (OCTOBER 2010 THROUGH SEPTEMBER 2011): 157 / ON SCHEDULE: 157 (100%)

Designations: EA =
Enforceable
Agreement, PC =
Project Critical
Decision, B =
Budget, F = Five
Year Plan, PS =
Project Start, PE =
Project End, MC =
Mission Complete,
PEA = Planned EA,
RA = ARRA, and PA
= OECM
Designated

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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REGULATORY COMPLIANCE SCORECARD -- SCORING LEGEND

NO NOVs DURING THE PERIOD (JULY, AUGUST, & SEPTEMBER 2010), AND / OR ALL NEW OR PREVIOUS NOVs

Sase RESOLVED DURING THE PERIOD (JULY, AUGUST, & SEPTEMBER 2010).
21 NOV (WITH NO IMPACT TO PROJECT COST / SCOPE / SCHEDULE) DURING THE PERIOD (JULY, AUGUST, &
YELLOW SEPTEMBER 2010), AND / OR 1 OR MORE PREVIOUS NOVs (WITHOUT FINES / PENALTIES) NOT RESOLVED DURING THE

PERIOD (JULY, AUGUST, & SEPTEMBER 2010).

NOTICES OF VIOLATION
(NOVs) 21 NOV (WITH IMPACT TO PROJECT COST / SCOPE / SCHEDULE) DURING THE PERIOD (JULY, AUGUST, & SEPTEMBER
2010), OR > 1 NOV (WITH NO IMPACT TO PROJECT COST / SCOPE / SCHEDULE) DURING THE PERIOD (JULY, AUGUST, &
SEPTEMBER 2010), AND / OR 1 OR MORE PREVIOUS NOVs (WITH FINES / PENALTIES) NOT RESOLVED DURING THE
PERIOD (JULY, AUGUST. & SEPTEMBER 2010).
NOTE . DOLLAR AMOUNT OF ASSESSED FINE AND/OR DESCRIPTION OF SUPPLEMENTAL ENVIRONMENTAL PROJECT (SEP, OR
- "IN-LIEU-OF PENALTY" PROJECT) IS ALSO PROVIDED, IF APPLICABLE.
NO EA MILESTONES MISSED DURING THE PERIOD (JULY, AUGUST, & SEPTEMBER 2010), OR ALL MISSED EA
GREEN MILESTONES ARE RENEGOTIATED DURING THE PERIOD (JULY, AUGUST, & SEPTEMBER 2010), AND NO FINES /
PENALTIES ARE EXPECTED.
ENFORCEABLE
AGREEMENT (EA) 21 EA MILESTONES MISSED DURING THE PERIOD (JULY, AUGUST, & SEPTEMBER 2010), BUT HAS BEEN OR IS BEING
MILESTONE STATUS / THIS YELLOW RENEGOTIATED FOR ANY OR ALL MISSED EA MILESTONES DURING THE PERIOD (JULY, AUGUST, & SEPTEMBER 2010),
QUARTER AND/OR NO FINAL DECISION HAS BEEN MADE AS TO WHETHER FINES / PENALTIES ARE EXPECTED.

21 EA MILESTONE MISSED DURING THE PERIOD (JULY, AUGUST, & SEPTEMBER 2010), AND NO RENEGOTIATION HAS
OCCURRED, AND/OR FINES OR PENALTIES ARE EXPECTED.

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining
essential functions to protect human health, the environment, and national security.
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REGULATORY COMPLIANCE SCORECARD -- SCORING LEGEND

ENFORCEABLE
AGREEMENT (EA)
MILESTONE STATUS / NEXT
FOUR QUARTERS

NO EA MILESTONES FORECAST AT RISK OF BEING MISSED DURING THE NEXT FOUR QUARTERS (OCTOBER 2010

GREEN THROUGH SEPTEMBER 2011).
21 EA MILESTONE FORECAST AT RISK OF BEING MISSED, BUT HAS BEEN OR IS BEING RENEGOTIATED FOR ANY OR
YELLOW ALL MISSED EA MILESTONES DURING ANYTIME IN THE NEXT FOUR QUARTERS (OCTOBER 2010 THROUGH

SEPTEMBER 2011), AND/OR NO FINAL DECISION HAS BEEN MADE AS TO WHETHER FINES / PENALTIES ARE
EXPECTED.

21 EA MILESTONE FORECAST AT RISK OF BEING MISSED, AND NO RENEGOTIATION HAS OCCURRED OR IS LIKELY TO
OCCUR FOR ANY OR ALL MISSED EA MILESTONES IN THE NEXT FOUR QUARTERS (OCTOBER 2010 THROUGH
SEPTEMBER 2011), AND/OR FINES OR PENALTIES ARE EXPECTED ANYTIME DURING THE NEXT FOUR QUARTERS
(OCTOBER 2010 THROUGH SEPTEMBER 2011).

NON-HIGH-LEVEL WASTE
(NON-HLW) WASTE
DETERMINATIONS (WDs)

GREEN

WD OR WD IMPLEMENTATION ON SCHEDULE.

YELLOW

WD OR WD IMPLEMENTATION BEHIND SCHEDULE NO MORE THAN 6 MONTHS, OR AT RISK OF IMPACTING PROJECT
COST / SCOPE / SCHEDULE FOR THE WD.

WD OR WD IMPLEMENTATION BEHIND SCHEDULE MORE THAN SIX MONTHS, OR HAS IMPACTED PROJECT COST
SCOPE / SCHEDULE, OR BECOMES CRITICAL PATH FOR THE PROJECT, OR HAS SIGNIFICANT UNRESOLVED ISSUES
FOR THE WD.

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining
essential functions to protect human health, the environment, and national security.
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LLW DISPOSAL FACILITY PERFORMANCE ASSESSMENT (PA), COMPOSITE ANALYSIS (CA), AND DISPOSAL
GREEN AUTHORIZATION STATEMENT (DAS) ARE UP-TO-DATE, OR REVISIONS ARE ON SCHEDULE, WITH NO SIGNIFICANT
ISSUES.

LOW-LEVEL WASTE (LLW) LLW DISPOSAL FACILITY PA, CA, OR DAS ARE UNDER REVISION, AND ARE AT RISK OF IMPACTING THE PROJECT

YELLOW

DISPOSAL COST / SCOPE / SCHEDULE.
LLW DISPOSAL FACILITY PA, CA, OR DAS ARE UNDER REVISION, AND HAVE IMPACTED OR HAVE BECOME CRITICAL
PATH FOR THE PROJECT COST / SCOPE / SCHEDULE.
NATIONAL GREEN NEPA ACTION IS ON SCHEDULE, OR DOES NOT IMPACT THE PROJECT COST / SCOPE / SCHEDULE.
ENVIRONMENTAL POLICY | YELLOW NEPA ACTION IS AT RISK OF IMPACTING THE PROJECT COST / SCOPE / SCHEDULE.
ACT (NEPA)
- NEPA ACTION HAS IMPACTED, OR BECOMES CRITICAL PATH FOR THE PROJECT COST / SCOPE / SCHEDULE.

"N /A" = NOT APPLICABLE & "N/ D" = NOT DETERMINED.

"EMPTY CELL" = DATA UNKNOWN OR UNAVAILABLE, AT THIS TIME.

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining
essential functions to protect human health, the environment, and national security.




